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1.0 Introduction 
 
The County Engineer of Lucas County (County Engineer), the City of Toledo, and Metroparks 
Toledo have created this 6-Year Maintenance Plan (6-Year Plan) for submittal to the Board of 
Lucas County Commissioners (Board of Commissioners) for review and approval at the Final 
Hearing) for review and approval at the Final Hearing for Swan Creek Watershed Petition #1054. 
This 6-Year Plan describes the projected yearly maintenance projects to be performed for the 
petition that will likely include, but not be limited to, the following types of maintenance projects: 

 Removal of log jams, trees (as needed), and debris 
 Removal of accumulated sediment 

 
According to ORC 6131.14, the County Engineer, the City of Toledo, and Metroparks Toledo 
shall:  

1. Make plans for structures and profiles showing the cuttings and gradient of the maintenance 
improvements 

2. Make an estimate of the cost of the construction of maintenance improvements, which shall 
include actual construction cost, the cost of engineering, and the cost of notices, 
publication, and other incidental expenses.  

3. Specify a width of temporary easement for construction of the maintenance improvements.  
4. Provide for spreading and leveling of spoil banks 
5. Provide for erosion and sediment control through the establishment of a sod or seeded strip 

not fewer than four feet nor more than fifteen feet wide, measured at right angles to the top 
of the drainage bank, on both sides of the drainage, except where suitable vegetative cover 
exists. The strip or other such controls shall be considered a part of the permanent 
maintenance improvements. Sod or seeded strips established and maintained in excess of 
four feet shall be compensated for by their removal from the taxable valuation of the 
property of which they are a part. 

6. Make a note of all fences, floodgates, culverts, or bridges that will be removed in 
constructing the maintenance improvements, and of all culverts or bridges that must be 
adjusted, or the channel of which must be enlarged to construct the maintenance 
improvements.  

 
This 6-Year Plan contains groups of yearly maintenance projects throughout the watershed in 
Lucas County, the City of Toledo, and Metroparks Toledo as briefly summarized in the subsequent 
sections of this document. Additional information and figures for the 6-Year Plans for Lucas 
County, the City of Toledo are included in Appendices A and B respectively.  
 
It is anticipated that the yearly drainage maintenance projects in Lucas County, the City of Toledo, 
and Metroparks Toledo may be performed by a combination of county/city/township/Metroparks 
Toledo staff, Lucas County Soil and Water Conservation District staff, and pre-qualified 
construction contractors.  Each of these entities or the selected pre-qualified contractors will 
provide proposals and cost estimates prior to construction based upon the plans and scoping 
documents for each defined project so that Lucas County, the City of Toledo, and Metroparks 
Toledo can determine that the upcoming yearly drainage maintenance projects will be performed 
within the cost estimates approved by the Board of Commissioners. 
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Every year the County Engineer will:  
1. Develop and revise maintenance costs based upon the costs incurred for the previous year’s 

maintenance work and other recent work completed in the watersheds and the various 
counties 

2. Review and update the selected group of maintenance projects for the upcoming 
construction year based upon yearly inspections and any changing conditions in the 
watershed  

 
This document has been created in fulfillment of the requirements of the petition ditch processes 
described in ORC 6131. The following sections of this document summarize:  

1. Drainage Evaluation and Inspection Processes (Section 2.0) 
2. The development of the ditch segment maintenance costs (Section 3.0) 
3. The development of the 6-Year Plans for the petition (Section 4.0) 
4. The Lucas County Yearly Projected Maintenance Projects (Section 5.0) 
5. The City of Toledo Yearly Projected Maintenance Projects (Section 6.0) 
6. Metroparks Toledo Yearly Projected Maintenance Projects (Section 7.0) 

2.0 Drainage Evaluation and Inspection Program 
 

2.1 Lucas County Drainage and Inspection Program 
 
The drainages and ditches in the Swan Creek Watershed Petition in Lucas Cunty are divided into 
segments to create manageable lengths for inspection, evaluation, and maintenance. The drainage 
segments typically start and end at roadways or confluences with other ditches and each drainage 
segment has a unique drainage segment identifier. 
 
All of the Lucas County drainage segments were visually inspected in 2022 through 2024 to identify potential 
maintenance issues and determine whether the drainage segments were functioning properly. The ditch 
segment condition data was collected in the field using tablets and CityWorks software in conformance with 
the office evaluation, inspection procedures, and scoring system described in the Drainage Petition 
Evaluation, Inspection, Assessment, and Maintenance Program, Tenmile Creek/Ottawa River Watershed 
Petition #1053 and Swan Creek Watershed Petition #1054 (Office of the Lucas County Engineer, 2024).   
 
The Lucas County ditch segment inspections created an Overall Maintenance Priority and Risk 
Score (OMPRS) for each drainage segment. The OMPRS ranged from 0 to 100 (with a 0 being a 
Poor score and therefore, a High Maintenance Priority) and a 100 being a Good score (and 
therefore, a Low Maintenance Priority). Each OMPRS was assigned a Grade that ranged from an 
A (Low Maintenance Priority) to an F (High Maintenance Priority). The OMPRS were used to 
prioritize and schedule the maintenance projects of each drainage segment during the formulation 
and development of this 6-Year Plan.  
 
Each of the 464 ditch petition segments in the Swan Creek Petition Watershed were inspected to 
determine the severity of sediment accumulation and the frequency and magnitude of log jams and 
downed trees. The ditch inspections identified a total of 1,012,039 cubic yards of accumulated 
sediment in the watershed ditch petition segments with an average sediment depth of 1.9 feet per 
segment for the 154 miles of ditch. Table 1 summarizes the ditch inspection sediment data for each 
Grade of inspected ditch.  
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Ditch 
Inspection 

Grade 

# of Ditch 
Segments 

Average Segment 
Sediment Depth 

(feet) per Segment 

Total Ditch Segment 
Length (feet) per 
Inspection Grade 

Total Ditch 
Segment Length 

(miles) per 
Inspection Grade 

% of 
Total 

A 1 1.00 260 <0.01 0.03% 
B 112 1.93 193,405 37 23.86% 
C 290 2.02 481,571 91 59.41% 
D 61 1.98 135,395 26 16.70% 
F 0 0 0 0 0% 

Total 464   810,632 154   
Table 1 – Summary of the Swan Creek Ditch Inspection Sediment Data  

 
The ditch inspections identified a total of 1438 log jams in the watershed ditch petition segments 
with an average of 3 log jams per segment for the 154 miles of ditches. Table 2 summarizes the 
ditch inspection log jam data for each Grade of inspected ditch segment. 
 

Ditch 
Inspection 

Grade 

# of Ditch 
Segments 

Average # of 
Log Jams per 

Segment 

Percent 
Blockage 

(%) 

Total Ditch 
Segment Length 

(feet) per 
Inspection 

Grade 

Total Ditch 
Segment Length 

(miles) per 
Inspection 

Grade 

% of 
Total 

Length 

A 1 1.0 25 to 75% 260  <0.01 0.03% 
B 112 1.6 <25 to 75% 193,405 37 23.9% 
C 290 3.3 25 to >75% 481,571 91 59.4% 
D 61 4.9 25 to >75% 135,395 26 16.7% 
F 0 0   0 0 0% 

Total 464     810,632 154   
Table 2 – Summary of the Swan Creek Ditch Inspection Log Jam Data  

 
The sediment and log jam inspection data for each ditch segment are presented in two tables in 
Appendix A. 
 

2.4 City of Toledo Drainage and Inspection Program 
 
Data collected during a CEC field assessment from 2021 through 2023 within the City of Toledo. 
 

3.0 Ditch Segment Estimated Maintenance Costs  
 

3.1 Lucas County Ditch Segment Estimated Maintenance Costs 
 
The Lucas County OMPRS for each ditch segment and the information collected during the ditch 
segment field inspections were used to generate the preliminary costing for the Lucas County 6-
Year Plan. Costs were assigned using recent ditch construction bid tabs for projects located in 
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Lucas County and using costing information on sediment removal, log jam removal, and tree 
removal projects gathered from past projects in Lucas County and other counties in northwest 
Ohio. Lucas County developed costs were for:  

 the size, percentage of blocking, and number of log jams in each ditch segment. 
 the number of downed, leaning, or living trees that were observed to be blocking the 

conveyance capacity of the ditch segment. 
 a calculated sediment volume using the measured sediment depth from the ditch segment 

field inspections and the measured ditch segment width and length. 
An additional 50% was added to these calculated costs for costs associated with project 
management and engineering design, mobilization/demobilization, access coordination and 
implementation, permitting, SWPPP creation and implementation, the haul and disposal of 
materials, and project site and access restoration. The yearly costs listed below are the yearly 
maintenance amounts allocated for the portion of the Swan Creek Watershed located within Lucas 
County. 

 2026:   $1,156,413 
 Years 2027-2031  $2,312,826 

 
 

3.2 City of Toledo Ditch Segment Estimated Maintenance Costs 
 
The proposed six-year plan for ditch petition improvements within the City of Toledo utilizes 
maintenance and improvement tasks such as log jam removal and sediment & debris removal.  
  
Using the data collected from the CEC field assessment from 2021 through 2023, the City of 
Toledo was able to determine problem areas within the City of Toledo ditch system. The locations 
will be able to give the City of Toledo a partial estimate of where the ditch maintenance should 
start. The yearly costs listed below are the yearly maintenance amounts allocated for the portion 
of the Swan Creek Watershed located within the City of Toledo.     

 Years 2026-2031:   $348,615/year  
 

3.3 Metroparks Toledo Ditch Segment Estimated Maintenance Costs 
 
The proposed 6-Year Plan for ditch petition improvements within the Metroparks Toledo 
properties will focus primarily on log jam removal. Below are the yearly maintenance amounts 
allocated for the portion of the Swan Creek Watershed located within the properties owned by 
Metroparks Toledo.     

 Years 2025-2030   $16,750/year  



 
6-Year Maintenance Plan         5 
Swan Creek Watershed Petition #1054 
 

4.0 6-Year Plan Development 
 
The Lucas County Engineer has developed a Maintenance Base (MB) for each benefiting parcel 
within the watershed calculated as described in Ohio Petition Law (ORC 6131). The MB is the 
cost of all the required maintenance projects along all of the drainage segments included in the 
petition, and the MB for each parcel is calculated based upon that parcel’s percentage of the total 
MB as defined by ORC 6131.  The MB is the maximum assessment that any property could 
theoretically incur for the petition, however this maximum will never be assessed in a single year 
because only a portion of the required total maintenance on all of the drainages will be completed 
any year.  The total yearly cost of all projects in the Swan Creek petition was developed so that 
the yearly parcel assessment costs (using the same percentage of the total as calculated for the MB) 
for the majority of residential parcels is generally less than $20. Table 3 summarizes the MB and 
Yearly Assessment amounts for the parcels within each jurisdiction located in the petition 
watershed. 
 

 
 
4.1 Lucas County 6-Year Plan Development 
 
The following implementation strategies were used in the development of the Lucas County 6-
Year Plan for the Swan Creek Watershed Petition as described in Section 5.0 and as shown on the 
figures included in Appendix A: 

1. The total cost of the proposed 1st Year projects is approximately half of the calculated total 
yearly cost of the subsequent five years to facilitate a refinement of the administrative and 
logistical challenges of the implementation of the watershed wide maintenance program. 

2. Log jam and tree removal projects generally start in the upstream portions of the watershed 
and proceed downstream. Sediment removal projects generally start in the downstream 
portions of the watershed and proceed upstream. 

3. The first three years of projected projects will focus primarily on removing log jam and 
trees with a proportionally smaller group of sediment projects. 

4. The 1st Year log jam and tree removal projects will focus mostly on the main stem of Swan 
Creek upstream of Maumee Western Road. 

Jurisdiction
Total Number 

of Parcels
Total Acres

Maintenance Base 
Cost

Paying Yearly Parcel 
Assessments for 

Residents?

Yearly Parcel 
Assessment

Yearly ROW 
Assessment

Yearly Total 
Assessment

City of Maumee 1,608 2,136 $10,259,417.70 $88,110.77 $14,484.23 $102,595.00
City of Toledo 18,045 8,102 $34,511,916.27 Y $221,179.92 $127,436.06 $348,615.98

City of Waterville 657 1,196 $3,862,463.22 $32,196.49 $6,428.14 $38,624.63
Harding Township 522 6,058 $11,307,304.88 $108,231.59 $4,713.20 $112,944.79

Monclova Township 5,230 12,594 $38,565,034.31 $352,025.30 $33,752.62 $385,777.92
Providence Township 1,455 12,476 $23,154,516.90 $209,659.39 $21,965.78 $231,625.17

Spencer Township 935 5,593 $13,646,198.76 $131,013.15 $5,492.43 $136,505.58
Springfield Township 7,059 9,499 $29,133,602.39 $252,762.02 $38,935.06 $291,697.08
Swanton Township 1,511 13,447 $33,344,786.19 $320,487.60 $12,963.61 $333,451.20
Village of Holland 861 607 $2,682,527.66 $20,398.68 $6,720.40 $27,119.08
Village of Swanton 125 707 $2,153,977.41 $20,082.54 $1,457.70 $21,540.23

Village of Whitehouse 2,122 2,730 $9,470,388.33 Y $74,929.87 $19,871.24 $94,801.11
Waterville Township 839 7,095 $15,592,533.33 $148,971.83 $6,969.92 $155,941.74

Lucas County 0 1,185 $13,013,138.34 $130,131.38 $130,131.38
ODOT 0 1,491 $20,017,568.20 $200,175.68 $200,175.68

Turnpike 0 496 $6,664,511.19 $66,645.11 $66,645.11
Lucas County Total 40,969 85,412 $267,379,885.07 $1,980,049.14 $698,142.55 $2,678,191.69

Table 3 - Swan Creek Watershed Petition #1054 Maintenance Base and Yearly Assessment Amounts

Lucas County
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5. The 2nd Year projected log jam and tree removal projects will focus mostly on the main 
stem of Swan Creek downstream of Maumee Western Road and the smaller tributaries of 
Swan Creek in the upper portion of the watershed. 

6. The 3rd Year projected log jam and tree removal projects will focus mostly on the tributaries 
of Swan Creek in the middle and lower portions of the watershed. 

7. The 4th through 6th Year projected projects will focus on sediment removal projects in the 
lower and middle portions of the watershed. 

8. The 4th through 6th Year projected projects will include a $90,000 yearly log jam and tree 
removal contract to be used on an as-needed basis. 

9. Projects within properties owned by the Toledo MetroParks will be coordinated at a later 
date with Toledo MetroParks staff. 

5.0 Lucas County Yearly Projected Maintenance Projects 
 
The following sections list the estimated project costs for the projected yearly Log Jam/Tree 
Removal and Sediment Removal Projects and the name of the ditches where the maintenance work 
will take place in Lucas County in the first six years of the Swan Creek Watershed Petition. Figures 
that show the location of these projects in Lucas County are included in Appendix A.  

 
5.1 Lucas County 1st Year Projects 
 

First Year Log Jam/Tree Removal Projects 
SWAN CREEK $475,500 
BLUE CREEK $351,000 

First Year Log Jam/Tree Removal Total $826,500 
First Year Sediment Removal Projects 

GOOD DITCH $322,800 
First Year Sediment Removal Total $322,800 

Swan Creek First Year Total $1,149,300 
First Year 1/2 Target $1,156,413 

Table 4 – Lucas County Proposed 1st Year Projects 
 

5.2 Lucas County 2nd Year Projected Projects 
 

Second Year Log Jam/Tree Removal Projects 
AI CREEK $28,500 

AUMEND DITCH $130,500 
BALDWIN DITCH $36,000 

BAUM DITCH $97,500 
COREY DITCH $94,500 
DOREN DITCH $166,800 

EMERICK DITCH $112,500 
FRANKFORT DITCH $40,500 
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GRAY DITCH $104,250 
GREETHAM DITCH $25,500 
HARDING DITCH $18,000 

LAVER DITCH $65,200 
MCNETT DITCH $54,000 

MURBACH DITCH $49,500 
PRAIRIE S. DITCH $172,500 

RAKESTRAW DITCH $333,000 
Second Year Log Jam/Tree Removal Total $1,528,750 

 Second Year Sediment Removal Project 
CAIRL DITCH $768,372 

 Second Year Sediment Removal Total $768,372 
Swan Creek Second Year Total $2,297,122 

Second Year Target $2,312,826 
Table 5 – Lucas County Proposed 2nd Year Projects 

 

5.3 Lucas County 3rd Year Projected Projects 
  

Third Year Log Jam/Tree Removal Projects 
BAUMBERGER DITCH $22,500 

BLAIR DITCH $102,000 
BLYSTONE DITCH $273,750 

BRANDYWINE DITCH $30,000 
BUTLER S. DITCH $162,500 

COLE DITCH $18,000 
CUNNINGHAM S. DITCH $36,000 

DISHER S. DITCH $31,500 
DRENNAN DITCH $141,000 

FARNSWORTH DITCH $19,500 
GRUENKE DITCH $102,000 

HARRIS DITCH $162,000 
HARRON DITCH $36,000 

JEFFERS E. DITCH $27,000 
JEFFERS W. DITCH $27,000 

KURTZ DITCH $45,000 
MARSHALL DITCH $45,000 

MORSE DITCH $4,500 
MOSER DITCH $13,500 

POST OFFICE DITCH $22,500 
SCHERER DITCH $54,000 
STENGLE DITCH $4,500 
STUDER DITCH $4,500 

WIREGRASS DITCH $183,000 
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WOLF CREEK WEST $219,750 
Third Year Log Jam/Tree Removal Total $1,787,000 

 Third Year Sediment Removal Project 
WOLF CREEK WEST $330,700 

 Third Year Sediment Removal Project $330,700 
Swan Creek Third Year Total $2,117,700 

Third Year Target $2,312,826 
Table 6 – Lucas County Proposed 3rd Year Projects 

 

5.4 Lucas County 4th Year Projected Projects 
  

Fourth Year Log Jam/Tree Removal Projects 

Yearly Log Jam/Tree Removal Contract $90,000 
 Fourth Year Sediment Removal Project 

ZALESKI DITCH $627,000 
SCOTT DITCH $342,200 

WOLF CREEK WEST $1,235,500 
 Fourth Year Sediment Removal Total $2,204,700 

Swan Creek Fourth Year Total $2,294,700 
Fourth Year Target $2,312,826 

Table 7 – Lucas County Proposed 4th Year Projects 
 

5.5 Lucas County 5th Year Projected Projects 
  

Fifth Year Log Jam/Tree Removal Projects 

Yearly Log Jam/Tree Removal Contract $90,000 

 Fifth Year Sediment Removal Project 

STONE DITCH $486,426 

BLYSTONE DITCH $1,735,000 

 Fifth Year Sediment Removal Total $2,221,426 

Swan Creek Fifth Year Total $2,311,426 

Fifth Year Target $2,312,826 
Table 8 – Lucas County Proposed 5th Year Projects 
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5.6 Lucas County 6th Year Projected Projects 
  

Sixth Year Log Jam/Tree Removal Projects 

Yearly Log Jam/Tree Removal Contract $90,000 
 Sixth Year Sediment Removal Project 

FARNSWORTH DITCH $223,200 

BLUE CREEK $1,553,500 

BUTLER S. DITCH $436,116 

 Sixth Year Sediment Removal Total $2,212,816 

Swan Creek Sixth Year Total $2,302,816 

Sixth Year Target $2,312,826 
 

Table 9 – Lucas County Proposed 6th Year Projects 
 

6.0 City of Toledo Yearly Projected Maintenance Projects 
 
This six-year improvement plan aims to systematically address maintenance and improvements in 
the Swan Creek watersheds, balance financial expenditures with sweat equity, and ensure the 
sustainable management of Toledo's watercourses. The plan's phased approach allows for annual 
updates and adjustments to meet evolving needs and conditions.   
  
Generally, it is easier to remove log jams by starting at the upstream point of the ditch sections and 
working downstream. For this reason, the City of Toledo will initially be starting at the upstream 
points and working downstream. Table 10 outlines the ditches within the watershed along with the 
estimated year that we will get to them. As this plan will be updated annually, the time frame for 
working on each ditch section will be updated based on each assessment.   
 

Plan Year Year Cost Ditch or Creek 
1 2025 $179,582 Heilman Ditch 

Graham Ditch 
2 2026 $359,165 Graham Ditch 

Wolf Creek 
3 2027 $359,165 Good Ditch 

Swan Creek 
4 2028 $359,165 Swan Creek 
5 2029 $359,165 Swan Creek 
6 2030 $359,165 Swan Creek 

Table 10 – City of Toledo Proposed 6-Year Maintenance Plan 

Additional information on the projects in the City of Toledo is included in Appendix B. 
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7.0 Metroparks Toledo Yearly Projected Maintenance Projects 
 
Metroparks Toledo will continue annual maintenance and improvements of ditch sections within 
the Ten Mile Creek/Ottawa River watershed. Maintenance includes annual surveys of ditches and 
creeks, contractual log jam removal, and ditch/creek restorations. Table 11 presents the estimated 
maintenance costs within the Metroparks Toledo properties for priority areas. 
 

Swan Creek Watershed  
Plan Year Oak Openings Preserve Metropark & Oak 

Openings Corridor 
Swan Creek 
Metropark 

2025 $4,950 $5,300 
2026 $18,450 $3,800 
2027 $16,450 $5,300 
2028 $10,450 $6,300 
2029 $8,450 $4,300 
2030 $10,450 $6,300 

Table 11 – Metroparks Toledo Proposed 6-Year Maintenance Plan 
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Lucas County 6-Year Plan Information  



Segment ID Ditch Name
Inspection Date & 

Time
Segment 

Letter Grade
Ditch 

Width (ft)

Max 
Sediment 

Depth

Ditch Length 
(feet)

Sediment 
Volume (cf)

Sediment 
Volume (cy)

D-1876 AI CREEK 9/6/2022 12:40 D 15 3 6,077 273,487 10,129
D-2062 AI CREEK 9/6/2022 12:01 C 15 1 495 7,421 275
D-2063 AI CREEK 9/7/2022 9:21 B 15 2 779 23,361 865
D-2064 AI CREEK 9/7/2022 8:47 B 15 2 1,556 46,672 1,729
D-2065 AI CREEK 9/27/2022 13:23 C 15 3 4,156 187,042 6,927
D-2066 AI CREEK 9/28/2022 10:15 C 15 3 4,875 219,386 8,125
D-2067 AI CREEK 9/28/2022 10:21 D 15 1 710 10,652 395
D-1072 AUMEND DITCH 11/3/2022 11:15 C 15 1 1,100 16,502 611
D-1073 AUMEND DITCH 11/3/2022 11:19 C 15 1 1,219 18,291 677
D-503 AUMEND DITCH 11/3/2022 12:05 B 15 1 2,781 41,719 1,545
D-776 AUMEND DITCH 11/3/2022 12:18 C 40 2 1,347 107,741 3,990
D-777 AUMEND DITCH 11/3/2022 13:01 C 15 2 1,298 38,943 1,442
D-799 AUMEND DITCH 11/3/2022 13:29 C 15 2 1,827 54,800 2,030
D-800 AUMEND DITCH 11/3/2022 13:39 C 15 3 1,193 53,691 1,989
D-493 BALDWIN DITCH 11/3/2022 9:04 C 10 3 1,058 31,734 1,175
D-494 BALDWIN DITCH 11/2/2022 14:01 C 10 2 2,332 46,644 1,728

D-1700 BAUM DITCH 11/2/2022 13:26 B 15 2 1,528 45,832 1,697
D-1716 BAUM DITCH 11/3/2022 8:49 D 15 2 3,561 106,831 3,957
D-471 BAUM DITCH 10/19/2022 9:30 D 15 2 1,532 45,963 1,702
D-472 BAUM DITCH 10/19/2022 9:48 C 15 3 869 39,084 1,448
D-474 BAUM DITCH 11/2/2022 12:40 C 15 3 3,942 177,390 6,570
D-833 BAUM DITCH 11/3/2022 8:32 D 15 1 1,683 25,247 935

D-1624 BAUMBERGER DITCH 11/7/2022 9:51 B 15 1 1,054 15,816 586
D-1661 BAUMBERGER DITCH 11/7/2022 9:45 C 15 3 641 28,841 1,068
D-511 BAUMBERGER DITCH 11/4/2022 9:47 C 15 3 1,703 76,656 2,839
D-875 BAUMBERGER DITCH 11/7/2022 10:06 C 15 2 2,743 82,281 3,047
D-876 BAUMBERGER DITCH 11/7/2022 10:15 C 15 1 2,611 39,170 1,451
D-682 BLAIR DITCH 8/24/2022 14:23 C 10 2 2,942 58,833 2,179
D-692 BLAIR DITCH 9/1/2022 10:11 C 10 3 2,534 76,015 2,815
D-698 BLAIR DITCH 9/1/2022 10:29 B 10 3 506 15,185 562
D-699 BLAIR DITCH 9/1/2022 10:24 B 10 3 221 6,637 246
D-701 BLAIR DITCH 9/1/2022 10:42 B 5 3 606 9,092 337
D-702 BLAIR DITCH 9/13/2022 12:23 C 10 3 1,218 36,552 1,354
D-768 BLAIR DITCH 9/1/2022 9:25 C 10 3 1,333 39,992 1,481
D-987 BLAIR DITCH 9/1/2022 9:33 B 10 1 1,309 13,093 485

D-1896 BLUE CREEK 11/3/2022 9:20 D 15 1 2,378 35,674 1,321
D-1897 BLUE CREEK 11/2/2022 14:12 D 10 2 729 14,584 540
D-1898 BLUE CREEK 11/2/2022 12:55 D 15 3 1,964 88,377 3,273
D-1899 BLUE CREEK 11/2/2022 8:42 C 15 3 2,604 117,167 4,340
D-1900 BLUE CREEK 10/31/2022 11:55 C 15 3 776 34,933 1,294
D-1901 BLUE CREEK 10/31/2022 11:03 C 15 1 881 13,213 489
D-1902 BLUE CREEK 11/3/2022 13:35 D 45 2 1,589 142,973 5,295
D-1903 BLUE CREEK 11/3/2022 13:43 B 15 3 530 23,830 883
D-1904 BLUE CREEK 11/4/2022 10:18 C 15 1 1,896 28,435 1,053
D-2049 BLUE CREEK 10/14/2022 14:02 C 15 3 3,942 177,390 6,570
D-2050 BLUE CREEK 11/4/2022 10:52 C 15 2 3,410 102,290 3,789
D-2051 BLUE CREEK 11/4/2022 13:16 C 15 2 5,923 177,705 6,582
D-2052 BLUE CREEK 11/4/2022 13:30 C 15 3 1,788 80,480 2,981
D-2053 BLUE CREEK 11/4/2022 13:54 D 15 2 2,320 69,608 2,578
D-2054 BLUE CREEK 10/27/2022 10:24 C 15 2 1,255 37,642 1,394
D-2055 BLUE CREEK 10/27/2022 9:10 C 15 3 2,021 90,929 3,368
D-2056 BLUE CREEK 10/27/2022 9:28 C 15 3 1,225 55,131 2,042
D-2057 BLUE CREEK 10/27/2022 8:43 C 15 1 7,614 114,215 4,230
D-2058 BLUE CREEK 10/19/2022 13:58 D 15 2 3,639 109,177 4,044
D-2059 BLUE CREEK 10/19/2022 14:21 C 15 1 747 11,209 415
D-2060 BLUE CREEK 10/19/2022 14:25 C 15 3 257 11,576 429
D-1061 BLYSTONE DITCH 10/20/2022 10:08 D 15 2 4,652 139,574 5,169
D-1062 BLYSTONE DITCH 10/14/2022 10:24 D 15 3 917 41,275 1,529
D-1604 BLYSTONE DITCH 11/7/2022 8:22 C 15 2 6,311 189,334 7,012
D-1627 BLYSTONE DITCH 10/20/2022 9:57 B 15 1 2,422 36,323 1,345
D-1628 BLYSTONE DITCH 10/20/2022 13:09 C 15 3 3,382 152,207 5,637

Swan Creek Petition Ditch Segment Sediment Inspection Data



Segment ID Ditch Name
Inspection Date & 

Time
Segment 

Letter Grade
Ditch 

Width (ft)

Max 
Sediment 

Depth

Ditch Length 
(feet)

Sediment 
Volume (cf)

Sediment 
Volume (cy)

Swan Creek Petition Ditch Segment Sediment Inspection Data

D-1666 BLYSTONE DITCH 10/20/2022 12:47 C 15 1 1,173 17,590 651
D-2084 BLYSTONE DITCH 10/14/2022 9:44 D 15 1 3,356 50,347 1,865
D-2085 BLYSTONE DITCH 10/14/2022 9:08 D 15 1 2,729 40,940 1,516
D-2086 BLYSTONE DITCH 10/13/2022 12:15 C 15 1 3,381 50,718 1,878
D-2087 BLYSTONE DITCH 10/13/2022 12:50 C 15 3 1,723 77,529 2,871
D-2088 BLYSTONE DITCH 10/13/2022 13:22 D 15 3 759 34,153 1,265
D-2089 BLYSTONE DITCH 9/22/2022 10:12 C 15 3 2,715 122,172 4,525
D-7173 BLYSTONE DITCH 10/13/2022 13:10 C 15 2 1,396 41,878 1,551
D-7175 BLYSTONE DITCH 10/13/2022 12:28 C 15 2 1,373 41,187 1,525
D-633 BRANDYWINE DITCH 9/19/2022 10:05 C 10 2 568 11,355 421
D-551 BUCHER DITCH 10/14/2022 12:01 D 10 3 3,970 119,107 4,411

D-1050 BUCHMAN DITCH 10/13/2022 9:37 C 10 3 975 29,252 1,083
D-1051 BUCHMAN DITCH 10/13/2022 10:42 C 10 1 1,796 17,965 665
D-6773 BUCHMAN DITCH 10/13/2022 11:15 B 10 3 1,837 55,115 2,041
D-891 BUCHMAN DITCH 10/13/2022 11:25 B 10 2 3,836 76,720 2,841
D-892 BUCHMAN DITCH 10/13/2022 10:51 C 10 3 123 3,686 137
D-638 BUCK DITCH 9/16/2022 12:07 B 10 2 696 13,929 516
D-639 BUCK DITCH 9/15/2022 14:11 C 10 2 299 5,983 222
D-640 BUCK DITCH 9/15/2022 14:03 C 10 2 501 10,023 371
D-641 BUCK DITCH 9/15/2022 13:54 B 10 3 210 6,307 234

D-1003 BUTLER S. DITCH 8/22/2022 13:12 C 15 2 2,623 78,678 2,914
D-1004 BUTLER S. DITCH 8/24/2022 13:53 C 15 3 1,374 61,808 2,289
D-1005 BUTLER S. DITCH 8/24/2022 13:48 C 15 2 1,010 30,311 1,123
D-1691 BUTLER S. DITCH 8/22/2022 13:37 C 15 3 3,789 170,484 6,314
D-378 BUTLER S. DITCH 9/1/2022 13:39 C 15 2 3,062 91,864 3,402
D-673 BUTLER S. DITCH 9/13/2022 10:28 C 15 1 3,792 56,880 2,107
D-991 BUTLER S. DITCH 9/1/2022 12:37 C 15 2 997 29,897 1,107
D-992 BUTLER S. DITCH 9/1/2022 13:22 C 15 2 1,039 31,169 1,154
D-993 BUTLER S. DITCH 9/1/2022 13:13 C 15 3 257 11,573 429
D-994 BUTLER S. DITCH 9/1/2022 13:11 B 10 3 38 1,150 43
D-997 BUTLER S. DITCH 8/24/2022 13:45 C 15 3 1,382 62,190 2,303
D-998 BUTLER S. DITCH 8/24/2022 14:10 C 15 2 1,563 46,898 1,737

D-1963 CAIRL DITCH 11/30/2022 8:39 D 15 3 2,209 99,406 3,682
D-1964 CAIRL DITCH 9/15/2022 7:41 D 15 1 2,468 37,025 1,371
D-1966 CAIRL DITCH 9/13/2022 13:20 C 15 1 2,807 42,103 1,559
D-1967 CAIRL DITCH 11/30/2022 8:05 B 15 1 1,109 16,631 616
D-1968 CAIRL DITCH 11/30/2022 9:08 B 15 1 1,012 15,177 562
D-1969 CAIRL DITCH 11/30/2022 8:22 C 15 2 850 25,489 944
D-1970 CAIRL DITCH 11/30/2022 8:19 C 15 3 843 37,920 1,404
D-1971 CAIRL DITCH 9/13/2022 13:43 C 15 3 1,582 71,185 2,636
D-1972 CAIRL DITCH 9/13/2022 13:52 C 15 3 4,217 189,780 7,029
D-1973 CAIRL DITCH 9/14/2022 8:12 D 15 1 2,585 38,777 1,436
D-4762 CAIRL DITCH 9/15/2022 7:30 D 15 3 479 21,560 799
D-883 COLE DITCH 11/8/2022 9:55 C 10 1 4,394 43,938 1,627

D-1067 COREY DITCH 10/28/2022 12:42 C 10 1 1,166 11,662 432
D-1068 COREY DITCH 10/28/2022 12:51 C 10 2 800 15,993 592
D-1456 COREY DITCH 10/28/2022 13:08 C 10 2 447 8,945 331
D-829 COREY DITCH 10/28/2022 13:12 C 45 2 709 63,770 2,362

D-2710 CUNNINGHAM S. DITCH 9/7/2022 13:12 C 10 1 310 3,096 115
D-2711 CUNNINGHAM S. DITCH 9/7/2022 13:30 C 10 2 1,982 39,642 1,468
D-2712 CUNNINGHAM S. DITCH 9/7/2022 12:34 C 10 3 1,131 33,945 1,257
D-2713 CUNNINGHAM S. DITCH 9/7/2022 12:54 C 10 1 1,591 15,906 589
D-661 CUNNINGHAM S. DITCH 9/7/2022 13:53 C 10 2 406 8,118 301
D-540 DISHER S. DITCH 11/7/2022 8:03 B 10 2 2,875 57,501 2,130
D-541 DISHER S. DITCH 10/20/2022 13:35 C 10 2 2,287 45,744 1,694
D-887 DISHER S. DITCH 11/7/2022 8:57 B 10 1 6,469 64,685 2,396
D-888 DISHER S. DITCH 11/7/2022 9:04 B 10 1 2,928 29,276 1,084
D-862 DOREN DITCH 11/4/2022 9:01 B 10 3 2,823 84,701 3,137
D-863 DOREN DITCH 11/4/2022 8:57 B 10 2 1,349 26,981 999

D-1864 DRENNAN DITCH 8/22/2022 12:12 C 15 1 407 6,107 226
D-1865 DRENNAN DITCH 8/25/2022 13:22 C 15 1 154 2,314 86
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D-1866 DRENNAN DITCH 8/26/2022 11:02 C 50 3 1,834 275,074 10,188
D-1867 DRENNAN DITCH 8/30/2022 14:18 C 45 3 425 57,440 2,127
D-1868 DRENNAN DITCH 9/1/2022 7:40 D 15 1 608 9,113 338
D-1869 DRENNAN DITCH 8/30/2022 8:45 D 15 1 2,170 32,554 1,206
D-1870 DRENNAN DITCH 8/30/2022 8:30 C 40 2 174 13,886 514
D-1871 DRENNAN DITCH 8/25/2022 13:38 B 15 1 3,361 50,415 1,867
D-1872 DRENNAN DITCH 8/25/2022 13:41 B 15 3 1,441 64,865 2,402
D-1873 DRENNAN DITCH 8/25/2022 13:55 B 15 2 432 12,951 480
D-1874 DRENNAN DITCH 8/25/2022 14:20 C 15 1 3,682 55,226 2,045
D-1875 DRENNAN DITCH 8/25/2022 14:19 B 15 2 1,685 50,540 1,872
D-1934 DRENNAN DITCH 8/24/2022 9:23 B 25 2 378 18,876 699
D-1935 DRENNAN DITCH 11/18/2022 9:31 B 15 3 979 44,042 1,631
D-1936 DRENNAN DITCH 8/24/2022 7:50 B 15 3 2,416 108,736 4,027
D-1944 DRENNAN DITCH 8/24/2022 7:49 B 15 2 1,397 41,907 1,552
D-1945 DRENNAN DITCH 8/24/2022 7:39 B 15 3 1,228 55,268 2,047
D-1946 DRENNAN DITCH 8/22/2022 14:03 B 15 1 2,631 39,469 1,462
D-1947 DRENNAN DITCH 8/15/2022 12:55 B 15 1 2,659 39,887 1,477
D-1948 DRENNAN DITCH 8/22/2022 12:35 B 50 3 2,858 428,628 15,875
D-1954 DRENNAN DITCH 8/25/2022 14:02 C 15 1 256 3,838 142
D-2083 DRENNAN DITCH 8/30/2022 13:55 D 15 1 871 13,071 484
D-1559 EBER KUJAWSKI DT 9/2/2022 8:17 C 10 3 402 12,048 446
D-1069 EMERICK DITCH 11/2/2022 9:13 C 10 2 2,815 56,309 2,086
D-1070 EMERICK DITCH 11/2/2022 8:26 C 10 2 636 12,712 471
D-1640 EMERICK DITCH 11/2/2022 10:25 B 10 3 1,786 53,591 1,985
D-470 EMERICK DITCH 10/31/2022 12:09 C 10 3 1,021 30,629 1,134
D-476 EMERICK DITCH 10/19/2022 10:05 C 10 3 1,476 44,292 1,640
D-794 EMERICK DITCH 11/2/2022 9:46 C 10 2 1,722 34,434 1,275

D-2740 EVERETT DITCH 9/13/2022 10:40 C 10 2 175 3,506 130
D-2741 EVERETT DITCH 9/1/2022 12:27 B 10 2 44 881 33
D-2742 EVERETT DITCH 9/1/2022 12:25 B 10 3 54 1,613 60
D-2743 EVERETT DITCH 9/1/2022 12:18 C 10 3 1,166 34,994 1,296
D-1554 FARNSWORTH DITCH 10/14/2022 10:39 C 10 2 105 2,097 78
D-1555 FARNSWORTH DITCH 10/14/2022 10:10 C 10 1 87 874 32
D-560 FARNSWORTH DITCH 10/20/2022 10:42 C 10 3 5,129 153,862 5,699
D-893 FARNSWORTH DITCH 10/20/2022 10:30 C 10 3 1,336 40,072 1,484
D-894 FARNSWORTH DITCH 10/14/2022 10:08 C 10 1 360 3,602 133

D-1545 FOX HOLLOW S. DITCH 9/19/2022 12:38 B 10 2 1,383 27,668 1,025
D-1546 FOX HOLLOW S. DITCH 9/19/2022 12:06 C 10 1 1,181 11,809 437
D-1757 FOX HOLLOW S. DITCH 9/19/2022 12:19 C 10 1 896 8,965 332
D-1753 FRANKFORT DITCH 11/21/2022 8:26 B 15 1 4,611 69,164 2,562
D-1754 FRANKFORT DITCH 11/18/2022 9:42 B 15 1 2,891 43,359 1,606
D-1931 FRANKFORT DITCH 11/18/2022 9:36 B 15 1 1,959 29,379 1,088
D-1932 FRANKFORT DITCH 11/18/2022 9:15 B 15 2 1,551 46,525 1,723
D-1933 FRANKFORT DITCH 11/18/2022 9:00 B 15 2 1,685 50,557 1,872
D-962 FRANKFORT DITCH 11/21/2022 8:35 B 15 2 229 6,874 255
D-963 FRANKFORT DITCH 11/21/2022 8:40 B 15 1 1,137 17,056 632
D-964 FRANKFORT DITCH 11/21/2022 9:12 B 15 1 1,291 19,363 717
D-965 FRANKFORT DITCH 11/21/2022 9:18 B 20 1 5,566 111,311 4,123

D-1514 GALE RUN DITCH 9/30/2022 12:38 D 15 2 607 18,212 675
D-1720 GALE RUN DITCH 10/4/2022 8:59 D 30 1 1,707 51,199 1,896
D-1721 GALE RUN DITCH 11/30/2022 10:31 C 20 1 175 3,506 130
D-1755 GALE RUN DITCH 9/30/2022 13:50 C 15 2 4,188 125,650 4,654
D-2816 GALE RUN DITCH 9/27/2022 12:29 C 15 2 40 1,187 44
D-858 GALE RUN DITCH 9/27/2022 12:33 C 15 1 5,151 77,265 2,862
D-859 GALE RUN DITCH 9/27/2022 12:58 C 15 2 1,209 36,267 1,343
D-860 GALE RUN DITCH 10/4/2022 8:57 D 15 3 1,480 66,578 2,466
D-311 GOOD DITCH 8/26/2022 23:16 C 15 2 1,028 30,851 1,143
D-312 GOOD DITCH 8/26/2022 11:38 C 15 1 1,475 22,123 819
D-313 GOOD DITCH 8/26/2022 12:30 C 15 2 1,460 43,805 1,622
D-314 GOOD DITCH 8/26/2022 12:38 C 15 3 1,163 52,323 1,938
D-315 GOOD DITCH 8/26/2022 13:12 C 15 3 266 11,992 444
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D-316 GOOD DITCH 8/26/2022 13:25 C 15 3 1,474 66,340 2,457
D-317 GOOD DITCH 8/29/2022 12:34 D 15 3 381 17,160 636
D-318 GOOD DITCH 8/29/2022 12:44 B 15 2 86 2,584 96
D-320 GOOD DITCH 8/29/2022 12:48 C 15 1 821 12,314 456
D-321 GOOD DITCH 8/29/2022 13:13 D 10 1 831 8,306 308
D-322 GOOD DITCH 11/30/2022 7:46 C 30 1 72 2,157 80
D-323 GOOD DITCH 8/29/2022 13:22 C 30 1 1,459 43,757 1,621
D-325 GOOD DITCH 8/30/2022 7:29 C 30 1 919 27,583 1,022

D-1455 GRAY DITCH 10/28/2022 13:47 B 30 2 228 13,658 506
D-1747 GRAY DITCH 10/31/2022 10:07 C 40 1 1,154 46,161 1,710
D-2302 GRAY DITCH 9/1/2022 11:06 C 10 3 795 23,857 884
D-2304 GRAY DITCH 9/1/2022 11:13 C 10 3 1,953 58,588 2,170
D-501 GRAY DITCH 10/31/2022 10:24 C 10 1 1,325 13,248 491
D-796 GRAY DITCH 10/31/2022 9:38 B 10 2 1,227 24,546 909
D-797 GRAY DITCH 10/31/2022 10:43 C 30 1 1,333 39,987 1,481

D-1446 GREETHAM DITCH 11/3/2022 10:13 C 40 1 331 13,255 491
D-500 GREETHAM DITCH 11/3/2022 10:40 C 10 2 1,243 24,870 921

D-2727 GRUENKE DITCH 9/1/2022 8:46 C 10 1 501 5,012 186
D-2728 GRUENKE DITCH 9/1/2022 9:09 B 35 1 650 22,750 843
D-2739 GRUENKE DITCH 9/1/2022 8:26 D 10 2 646 12,926 479
D-705 GRUENKE DITCH 9/1/2022 8:15 C 10 2 1,609 32,187 1,192
D-707 GRUENKE DITCH 8/31/2022 13:42 C 30 3 1,044 93,948 3,480
D-945 HALL N. DITCH 6/15/2022 13:05 B 10 1 1,346 13,455 498

D-2942 HALL S. DITCH 11/30/2022 12:08 A 30 1 260 7,791 289
D-2943 HALL S. DITCH 11/30/2022 12:03 B 10 1 176 1,763 65
D-480 HARDING DITCH 11/2/2022 13:45 C 40 1 2,645 105,818 3,919

D-1907 HARRIS DITCH 11/4/2022 13:42 C 15 3 1,390 62,530 2,316
D-1908 HARRIS DITCH 11/4/2022 12:38 C 35 1 741 25,923 960
D-1909 HARRIS DITCH 11/4/2022 12:10 C 40 1 1,394 55,775 2,066
D-1910 HARRIS DITCH 11/4/2022 10:16 C 15 3 1,283 57,747 2,139
D-1911 HARRIS DITCH 11/4/2022 9:44 C 15 1 2,248 33,715 1,249
D-1912 HARRIS DITCH 11/4/2022 9:06 B 30 1 1,913 57,393 2,126
D-1913 HARRIS DITCH 11/3/2022 14:10 B 15 1 1,769 26,528 983
D-1914 HARRIS DITCH 11/7/2022 11:57 C 35 1 1,347 47,149 1,746
D-1915 HARRIS DITCH 11/7/2022 12:11 C 15 3 2,045 92,014 3,408
D-1916 HARRIS DITCH 11/3/2022 11:48 B 10 3 2,469 74,061 2,743
D-1917 HARRIS DITCH 11/8/2022 9:27 B 15 3 456 20,529 760
D-1918 HARRIS DITCH 11/7/2022 13:07 C 30 3 2,803 252,305 9,345
D-1919 HARRIS DITCH 11/7/2022 12:44 C 35 2 661 46,268 1,714
D-1974 HARRIS DITCH 11/4/2022 12:49 C 15 1 4,556 68,333 2,531
D-620 HARRON DITCH 9/26/2022 12:43 C 10 2 1,232 24,633 912
D-621 HARRON DITCH 9/26/2022 12:25 B 10 2 1,493 29,864 1,106

D-1463 HOLLOWAY DITCH 9/16/2022 13:20 C 50 1 171 8,558 317
D-1472 HOLLOWAY DITCH 9/19/2022 9:39 B 10 1 135 1,346 50
D-1473 HOLLOWAY DITCH 9/19/2022 9:03 C 10 1 631 6,313 234
D-1711 HOLLOWAY DITCH 9/19/2022 9:21 C 10 3 1,569 47,085 1,744
D-2723 HOLLOWAY DITCH 11/30/2022 9:26 C 10 3 404 12,115 449
D-510 JEFFERS E. DITCH 11/4/2022 9:25 C 10 2 1,299 25,976 962
D-512 JEFFERS E. DITCH 11/7/2022 11:09 B 10 3 2,044 61,306 2,271
D-877 JEFFERS E. DITCH 11/7/2022 10:40 B 10 2 2,499 49,972 1,851
D-878 JEFFERS E. DITCH 11/7/2022 10:28 B 50 2 2,935 293,546 10,872
D-879 JEFFERS E. DITCH 11/7/2022 10:46 B 10 1 311 3,111 115
D-880 JEFFERS E. DITCH 11/7/2022 10:54 C 10 3 3,201 96,023 3,556

D-1729 JEFFERS W. DITCH 11/7/2022 13:47 C 10 1 3,174 31,737 1,175
D-881 JEFFERS W. DITCH 11/7/2022 13:39 B 10 2 2,877 57,548 2,131
D-882 JEFFERS W. DITCH 11/7/2022 12:14 B 40 2 2,413 193,043 7,150
D-596 JOS HAINS DITCH 9/20/2022 11:41 C 10 1 2,027 20,268 751
D-597 JOS HAINS DITCH 9/19/2022 13:46 B 5 2 211 2,110 78

D-2905 KALLAGHER DITCH 11/18/2022 8:21 C 10 1 288 2,881 107
D-2906 KALLAGHER DITCH 11/18/2022 8:15 C 10 1 221 2,208 82
D-2907 KALLAGHER DITCH 11/18/2022 8:13 B 10 3 119 3,561 132
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D-328 KALLAGHER DITCH 8/29/2022 14:21 B 10 2 880 17,606 652
D-329 KALLAGHER DITCH 8/29/2022 13:58 B 10 3 1,315 39,447 1,461
D-330 KALLAGHER DITCH 8/29/2022 13:44 D 10 1 1,109 11,094 411

D-1091 KEENER DITCH 9/16/2022 12:25 C 15 1 730 10,955 406
D-1092 KEENER DITCH 9/16/2022 12:33 B 15 1 1,210 18,156 672
D-1710 KEENER DITCH 9/19/2022 9:12 D 15 1 1,223 18,345 679
D-628 KEENER DITCH 9/16/2022 13:10 C 15 1 434 6,514 241
D-629 KEENER DITCH 9/16/2022 12:52 C 50 2 2,368 236,806 8,771
D-630 KEENER DITCH 9/19/2022 9:45 C 15 1 1,531 22,969 851
D-502 KOSCH DITCH 10/28/2022 9:17 C 10 2 2,042 40,831 1,512

D-1029 KUJAWSKI DITCH 9/13/2022 8:09 C 15 1 1,569 23,539 872
D-1030 KUJAWSKI DITCH 9/1/2022 12:50 B 10 1 1,210 12,101 448
D-1694 KUJAWSKI DITCH 9/2/2022 8:50 D 40 1 2,529 101,143 3,746
D-1780 KUJAWSKI DITCH 9/2/2022 9:09 C 15 1 1,151 17,265 639
D-7182 KUJAWSKI DITCH 9/13/2022 7:45 C 15 1 1,080 16,206 600
D-7183 KUJAWSKI DITCH 9/13/2022 8:00 C 15 1 351 5,261 195
D-7185 KUJAWSKI DITCH 9/2/2022 7:43 C 50 3 259 38,876 1,440
D-7186 KUJAWSKI DITCH 9/2/2022 8:28 C 50 1 613 30,638 1,135
D-765 KUJAWSKI DITCH 9/2/2022 7:53 C 15 2 615 18,457 684

D-1625 KURTZ DITCH 11/7/2022 13:20 C 50 2 2,707 270,724 10,027
D-1626 KURTZ DITCH 11/7/2022 12:33 B 10 3 2,188 65,644 2,431
D-509 KURTZ DITCH 11/8/2022 8:45 C 60 3 2,002 360,448 13,350
D-504 LAVER DITCH 11/3/2022 12:55 B 10 3 3,008 90,248 3,343

D-1590 MARSHALL DITCH 11/8/2022 9:02 B 15 2 3,117 93,517 3,464
D-508 MARSHALL DITCH 11/8/2022 8:08 B 10 2 2,020 40,402 1,496
D-885 MARSHALL DITCH 11/8/2022 8:51 C 10 2 892 17,849 661
D-886 MARSHALL DITCH 11/8/2022 8:26 C 10 3 3,779 113,372 4,199

D-1708 MATZINGER S. DITCH 9/20/2022 12:39 B 5 3 1,515 22,719 841
D-1772 MATZINGER S. DITCH 9/20/2022 12:47 C 10 3 172 5,170 191
D-1862 MCNETT DITCH 11/21/2022 9:00 B 15 1 2,686 40,290 1,492
D-1863 MCNETT DITCH 11/18/2022 9:50 B 15 3 1,779 80,052 2,965
D-1887 MCNETT DITCH 11/18/2022 10:00 B 15 1 1,974 29,604 1,096
D-1929 MCNETT DITCH 11/21/2022 8:47 B 15 3 2,750 123,764 4,584
D-1930 MCNETT DITCH 11/21/2022 8:09 C 15 2 3,593 107,795 3,992
D-357 MCNETT DITCH 11/21/2022 9:33 B 55 1 3,715 204,322 7,567
D-901 MOLLENKOPF DITCH 9/22/2022 13:02 B 10 1 1,738 17,379 644
D-902 MOLLENKOPF DITCH 9/22/2022 12:39 C 10 3 1,386 41,568 1,540
D-903 MOLLENKOPF DITCH 9/22/2022 12:50 C 50 1 2,820 140,979 5,221

D-1748 MORSE DITCH 9/22/2022 10:40 B 10 2 296 5,911 219
D-1749 MORSE DITCH 9/22/2022 10:25 C 10 2 501 10,011 371
D-1605 MOSER DITCH 10/20/2022 12:32 C 30 3 1,582 142,372 5,273
D-558 MOSER DITCH 10/20/2022 11:20 B 10 1 4,143 41,426 1,534
D-656 MUNTWILLER DITCH 9/7/2022 13:39 C 10 2 2,736 54,728 2,027
D-657 MUNTWILLER DITCH 9/7/2022 12:15 B 5 1 494 2,471 92

D-1018 MURBACH DITCH 9/6/2022 8:31 B 10 1 2,115 21,145 783
D-1429 MURBACH DITCH 9/6/2022 8:40 B 10 3 2,905 87,160 3,228
D-789 MURBACH DITCH 9/6/2022 13:41 C 45 3 2,580 348,339 12,901
D-790 MURBACH DITCH 9/6/2022 13:11 B 10 3 1,171 35,135 1,301
D-791 MURBACH DITCH 9/6/2022 13:32 C 10 1 1,415 14,151 524

D-1905 NEISS DITCH 9/28/2022 8:52 D 50 1 4,325 216,226 8,008
D-1906 NEISS DITCH 9/28/2022 9:12 C 15 1 1,759 26,385 977
D-481 NETCHER DITCH 11/2/2022 12:31 C 10 2 1,283 25,654 950

D-2858 OLD AIRPORT DITCH 9/2/2022 7:35 C 10 1 289 2,889 107
D-395 PALMER DITCH 8/24/2022 13:23 B 10 1 3,412 34,124 1,264

D-2737 POST OFFICE DITCH 9/20/2022 14:00 C 50 2 524 52,429 1,942
D-2738 POST OFFICE DITCH 9/20/2022 13:04 C 10 2 783 15,669 580
D-1877 PRAIRIE S. DITCH 9/7/2022 9:32 C 15 3 1,377 61,951 2,294
D-1888 PRAIRIE S. DITCH 9/7/2022 10:12 B 15 1 1,177 17,648 654
D-1889 PRAIRIE S. DITCH 9/7/2022 9:47 C 15 1 906 13,593 503
D-1890 PRAIRIE S. DITCH 9/7/2022 7:41 C 15 2 1,648 49,435 1,831
D-1891 PRAIRIE S. DITCH 9/7/2022 7:53 C 15 1 2,006 30,086 1,114
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D-1892 PRAIRIE S. DITCH 9/2/2022 13:00 C 15 2 734 22,005 815
D-1893 PRAIRIE S. DITCH 9/6/2022 7:43 C 15 2 2,216 66,487 2,462
D-1894 PRAIRIE S. DITCH 11/21/2022 12:50 C 15 1 1,338 20,075 744
D-1895 PRAIRIE S. DITCH 9/2/2022 12:19 C 15 1 1,047 15,705 582
D-1955 PRAIRIE S. DITCH 8/24/2022 9:55 C 15 3 2,289 102,987 3,814
D-1956 PRAIRIE S. DITCH 8/24/2022 10:03 D 15 2 833 24,980 925
D-1957 PRAIRIE S. DITCH 8/24/2022 10:27 C 10 3 1,345 40,336 1,494
D-1958 PRAIRIE S. DITCH 9/2/2022 11:45 C 15 1 1,787 26,800 993
D-1975 PRAIRIE S. DITCH 8/24/2022 12:42 B 15 3 3,163 142,347 5,272
D-1976 PRAIRIE S. DITCH 9/2/2022 11:19 C 15 2 1,114 33,428 1,238
D-6772 PRAIRIE S. DITCH 8/17/2022 12:29 C 15 3 2,526 113,674 4,210
D-1441 QUARRY DITCH 11/30/2022 8:52 B 10 3 58 1,752 65
D-676 QUARRY DITCH 11/30/2022 8:30 B 25 3 230 17,266 639

D-1065 RAKESTRAW DITCH 10/28/2022 10:51 C 10 3 1,751 52,517 1,945
D-1066 RAKESTRAW DITCH 10/28/2022 13:30 C 10 3 2,228 66,829 2,475
D-1433 RAKESTRAW DITCH 10/19/2022 10:39 C 20 2 2,971 118,840 4,401
D-1435 RAKESTRAW DITCH 10/28/2022 9:52 C 10 3 383 11,475 425
D-1657 RAKESTRAW DITCH 10/19/2022 10:13 C 10 2 715 14,298 530
D-1658 RAKESTRAW DITCH 10/19/2022 10:27 C 10 2 790 15,802 585
D-489 RAKESTRAW DITCH 10/28/2022 9:44 C 25 3 888 66,616 2,467
D-798 RAKESTRAW DITCH 10/31/2022 10:50 C 10 3 1,183 35,483 1,314
D-801 RAKESTRAW DITCH 11/4/2022 10:46 C 20 2 63 2,508 93
D-825 RAKESTRAW DITCH 10/28/2022 10:22 C 10 2 435 8,696 322
D-826 RAKESTRAW DITCH 10/28/2022 10:27 C 10 2 1,158 23,153 858
D-827 RAKESTRAW DITCH 10/28/2022 10:00 C 10 3 876 26,269 973
D-828 RAKESTRAW DITCH 10/28/2022 10:18 C 10 2 372 7,435 275
D-830 RAKESTRAW DITCH 10/28/2022 13:18 C 35 2 593 41,504 1,537
D-498 RIPKA DITCH 11/3/2022 9:52 C 20 2 1,503 60,113 2,226
D-499 RIPKA DITCH 11/3/2022 10:24 C 10 2 1,757 35,147 1,302
D-507 RUHM DITCH 11/4/2022 11:47 B 20 2 2,565 102,608 3,800

D-1046 RYAN DITCH 10/4/2022 13:01 C 15 1 1,543 23,150 857
D-1047 RYAN DITCH 10/4/2022 12:58 C 40 3 1,838 220,505 8,167
D-1607 RYAN DITCH 10/4/2022 11:47 D 10 3 3,235 97,050 3,594
D-1608 RYAN DITCH 10/4/2022 11:43 B 10 3 338 10,145 376
D-1623 RYAN DITCH 10/4/2022 13:11 C 10 3 556 16,683 618
D-1451 SCHERER DITCH 11/4/2022 12:31 D 15 3 302 13,609 504
D-1591 SCHERER DITCH 11/7/2022 9:37 B 15 3 1,393 62,689 2,322
D-1664 SCHERER DITCH 11/7/2022 9:25 B 15 1 1,123 16,844 624
D-515 SCHERER DITCH 11/4/2022 12:20 C 20 1 2,860 57,196 2,118
D-516 SCHERER DITCH 11/7/2022 9:10 B 20 1 2,994 59,882 2,218
D-517 SCHERER DITCH 11/7/2022 9:18 B 15 1 2,773 41,590 1,540
D-679 SCOTT  DITCH 9/13/2022 11:10 C 10 3 201 6,029 223
D-677 SCOTT DITCH 9/13/2022 10:55 C 50 2 1,873 187,297 6,937
D-678 SCOTT DITCH 9/13/2022 11:03 C 10 3 2,993 89,798 3,326
D-680 SCOTT DITCH 11/30/2022 8:11 C 10 3 778 23,339 864
D-644 STENGLE DITCH 9/15/2022 9:00 B 10 3 790 23,686 877

D-1564 STILLWATER DITCH 9/19/2022 10:50 C 10 3 1,394 41,809 1,548
D-1038 STONE DITCH 9/15/2022 13:44 C 15 1 3,264 48,962 1,813
D-1039 STONE DITCH 9/14/2022 12:52 C 15 2 297 8,907 330
D-1040 STONE DITCH 9/26/2022 10:51 C 15 3 3,753 168,869 6,254
D-1041 STONE DITCH 9/26/2022 9:45 C 15 2 5,197 155,916 5,775
D-1519 STONE DITCH 9/14/2022 13:41 D 20 3 139 8,333 309
D-1520 STONE DITCH 9/14/2022 13:52 B 15 2 1,279 38,372 1,421
D-1521 STONE DITCH 9/14/2022 13:02 C 15 3 1,810 81,471 3,017
D-1553 STONE DITCH 9/14/2022 13:44 C 25 3 390 29,231 1,083
D-589 STONE DITCH 9/27/2022 11:39 C 15 1 4,966 74,492 2,759
D-590 STONE DITCH 9/27/2022 10:42 C 10 3 380 11,388 422

D-6771 STONE DITCH 9/26/2022 12:04 B 15 2 1,998 59,937 2,220
D-904 STONE DITCH 9/15/2022 13:17 B 15 2 4,701 141,026 5,223
D-632 STONEGATE DITCH 9/14/2022 12:26 B 10 1 664 6,644 246

D-2309 STRAYER DITCH 9/19/2022 11:06 C 10 1 1,341 13,409 497
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D-514 STUDER DITCH 11/4/2022 12:08 B 20 1 2,322 46,437 1,720
D-2115 SWAN CREEK 9/14/2022 9:48 C 25 2 596 29,808 1,104
D-2116 SWAN CREEK 9/14/2022 9:37 C 25 2 242 12,078 447
D-2119 SWAN CREEK 9/22/2022 12:01 C 25 1 2,782 69,554 2,576
D-2169 SWAN CREEK 9/28/2022 10:35 D 30 2 2,906 174,354 6,458
D-2170 SWAN CREEK 9/28/2022 11:53 D 25 3 1,585 118,840 4,401
D-2171 SWAN CREEK 9/28/2022 13:43 D 30 1 3,640 109,195 4,044
D-2172 SWAN CREEK 9/28/2022 14:15 D 25 2 1,037 51,861 1,921
D-2173 SWAN CREEK 9/30/2022 9:13 C 10 1 1,076 10,758 398
D-2174 SWAN CREEK 9/30/2022 10:09 C 25 1 4,585 114,633 4,246
D-2175 SWAN CREEK 9/30/2022 10:43 C 25 3 2,711 203,345 7,531
D-2176 SWAN CREEK 9/30/2022 13:38 C 10 1 2,589 25,893 959
D-2177 SWAN CREEK 10/4/2022 10:20 C 25 1 1,315 32,864 1,217
D-2178 SWAN CREEK 10/4/2022 10:22 C 25 3 1,674 125,585 4,651
D-2179 SWAN CREEK 10/4/2022 10:26 C 25 1 2,067 51,679 1,914
D-2180 SWAN CREEK 10/4/2022 10:28 C 35 3 1,292 135,655 5,024
D-2181 SWAN CREEK 10/18/2022 12:48 D 25 1 8,787 219,687 8,137
D-2183 SWAN CREEK 10/18/2022 12:05 C 25 2 1,360 67,986 2,518
D-2184 SWAN CREEK 10/18/2022 11:15 C 40 1 4,505 180,189 6,674
D-2185 SWAN CREEK 10/14/2022 13:21 D 25 3 1,294 97,053 3,595
D-2186 SWAN CREEK 10/14/2022 12:36 D 25 3 2,997 224,790 8,326
D-2187 SWAN CREEK 10/10/2022 14:18 D 25 3 4,747 356,018 13,186
D-2191 SWAN CREEK 10/13/2022 10:11 C 25 2 6,911 345,545 12,798
D-2193 SWAN CREEK 9/22/2022 11:47 C 25 2 906 45,280 1,677
D-2194 SWAN CREEK 9/20/2022 13:40 C 25 2 1,747 87,370 3,236
D-2195 SWAN CREEK 9/20/2022 12:21 C 35 2 3,337 233,598 8,652
D-2196 SWAN CREEK 9/19/2022 13:59 C 25 1 1,173 29,320 1,086
D-2197 SWAN CREEK 9/19/2022 13:03 C 25 1 747 18,664 691
D-2198 SWAN CREEK 9/19/2022 10:20 C 25 2 4,808 240,418 8,904
D-2199 SWAN CREEK 9/19/2022 10:14 C 25 3 1,634 122,529 4,538
D-2200 SWAN CREEK 9/14/2022 0:07 C 25 1 300 7,510 278
D-2201 SWAN CREEK 9/14/2022 10:52 C 25 2 1,989 99,462 3,684
D-2202 SWAN CREEK 9/14/2022 10:43 C 25 2 763 38,157 1,413
D-2203 SWAN CREEK 9/14/2022 10:27 C 25 3 78 5,813 215
D-2243 SWAN CREEK 9/22/2022 11:53 C 25 2 1,574 78,682 2,914
D-2244 SWAN CREEK 9/22/2022 11:02 C 25 2 2,109 105,453 3,906
D-2245 SWAN CREEK 9/30/2022 13:42 C 25 1 2,058 51,448 1,905
D-2246 SWAN CREEK 10/4/2022 10:14 C 25 2 175 8,761 324
D-2247 SWAN CREEK 10/14/2022 13:49 C 25 2 2,089 104,434 3,868
D-2248 SWAN CREEK 10/14/2022 13:42 C 25 2 614 30,675 1,136
D-2821 SWAN CREEK 10/18/2022 12:21 D 25 3 4,451 333,811 12,363
D-2822 SWAN CREEK 9/28/2022 10:57 D 25 1 1,265 31,621 1,171
D-2823 SWAN CREEK 9/30/2022 10:28 C 25 3 780 58,465 2,165
D-2887 SWAN CREEK 9/14/2022 10:25 C 25 3 77 5,757 213
D-2888 SWAN CREEK 9/14/2022 12:10 B 25 1 2,194 54,860 2,032
D-6760 SWAN CREEK 10/14/2022 11:05 C 25 3 1,017 76,296 2,826
D-6761 SWAN CREEK 10/12/2022 14:01 D 25 3 572 42,866 1,588
D-6762 SWAN CREEK 10/13/2022 10:14 C 25 1 4,086 102,145 3,783
D-610 WEOT DITCH 9/26/2022 12:16 C 15 2 2,350 70,499 2,611
D-611 WEOT DITCH 9/15/2022 13:02 C 15 3 358 16,106 597
D-612 WEOT DITCH 9/15/2022 13:05 C 15 2 1,149 34,459 1,276
D-613 WEOT DITCH 9/15/2022 12:48 C 15 2 2,087 62,618 2,319
D-619 WEOT DITCH 9/15/2022 12:10 D 15 3 1,318 59,322 2,197

D-1000 WIREGRASS DITCH 8/24/2022 8:40 C 15 3 933 41,996 1,555
D-1006 WIREGRASS DITCH 9/2/2022 9:53 C 15 3 3,507 157,794 5,844
D-1007 WIREGRASS DITCH 11/30/2022 10:14 C 15 2 86 2,567 95
D-1027 WIREGRASS DITCH 9/7/2022 11:07 B 15 3 919 41,341 1,531
D-1512 WIREGRASS DITCH 9/7/2022 10:45 C 25 2 1,731 86,554 3,206
D-1513 WIREGRASS DITCH 9/7/2022 11:04 C 15 2 517 15,516 575
D-1584 WIREGRASS DITCH 8/22/2022 14:32 C 15 3 881 39,648 1,468
D-1646 WIREGRASS DITCH 9/7/2022 8:33 D 45 1 3,276 147,425 5,460
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D-1647 WIREGRASS DITCH 9/7/2022 10:19 C 10 2 4,133 82,663 3,062
D-1756 WIREGRASS DITCH 8/24/2022 13:11 C 15 3 4,742 213,398 7,904
D-1767 WIREGRASS DITCH 9/2/2022 9:49 B 15 3 716 32,208 1,193
D-336 WIREGRASS DITCH 8/24/2022 8:27 C 15 3 3,815 171,670 6,358
D-337 WIREGRASS DITCH 9/2/2022 10:13 C 15 3 1,502 67,587 2,503
D-999 WIREGRASS DITCH 8/24/2022 13:14 C 15 3 1,043 46,930 1,738

D-1031 WOLF CREEK WEST 9/13/2022 9:10 C 15 3 3,933 176,975 6,555
D-1032 WOLF CREEK WEST 9/13/2022 8:37 C 15 2 879 26,379 977
D-1033 WOLF CREEK WEST 9/13/2022 8:31 D 15 3 4,842 217,880 8,070
D-1879 WOLF CREEK WEST 8/30/2022 14:40 C 20 2 1,384 55,371 2,051
D-1880 WOLF CREEK WEST 8/30/2022 8:25 D 45 3 1,143 154,297 5,715
D-1881 WOLF CREEK WEST 8/30/2022 7:51 D 20 2 1,179 47,173 1,747
D-1949 WOLF CREEK WEST 8/31/2022 13:05 C 15 1 837 12,555 465
D-1950 WOLF CREEK WEST 8/31/2022 13:27 C 15 1 782 11,737 435
D-1951 WOLF CREEK WEST 8/31/2022 14:13 C 25 1 1,755 43,867 1,625
D-1952 WOLF CREEK WEST 9/13/2022 12:56 C 5 1 520 2,601 96
D-1953 WOLF CREEK WEST 9/13/2022 12:41 D 15 3 925 41,610 1,541
D-1960 WOLF CREEK WEST 9/13/2022 9:57 D 15 2 1,974 59,210 2,193
D-1961 WOLF CREEK WEST 9/13/2022 9:47 D 15 2 2,321 69,616 2,578
D-1962 WOLF CREEK WEST 9/13/2022 12:10 D 25 2 2,073 103,639 3,838
D-2044 WOLF CREEK WEST 9/13/2022 14:08 C 40 2 1,154 92,314 3,419
D-2045 WOLF CREEK WEST 9/13/2022 14:25 C 15 1 5,365 80,472 2,980
D-2047 WOLF CREEK WEST 9/14/2022 8:49 D 15 1 3,022 45,337 1,679
D-995 WOOD DITCH 9/1/2022 14:15 B 10 1 5,299 52,989 1,963
D-996 WOOD DITCH 11/30/2022 9:52 C 10 1 396 3,956 147

D-4754 YASHURA DITCH 11/2/2022 11:15 C 10 1 709 7,089 263
D-1034 ZALESKI DITCH 9/15/2022 12:25 D 15 1 5,399 80,984 2,999
D-1036 ZALESKI DITCH 9/15/2022 11:57 D 5 1 1,339 6,694 248
D-1438 ZALESKI DITCH 9/15/2022 9:45 C 15 3 2,258 101,603 3,763
D-1439 ZALESKI DITCH 9/15/2022 10:20 C 15 2 1,774 53,214 1,971
D-1878 ZALESKI DITCH 9/15/2022 8:28 C 15 1 2,458 36,874 1,366
D-1959 ZALESKI DITCH 9/15/2022 8:50 B 15 1 1,230 18,456 684
D-2815 ZALESKI DITCH 9/15/2022 10:33 C 10 2 1,241 24,821 919
D-615 ZALESKI DITCH 9/15/2022 10:45 C 15 2 101 3,037 112
D-642 ZALESKI DITCH 9/15/2022 9:08 C 10 2 2,434 48,671 1,803
D-643 ZALESKI DITCH 9/15/2022 8:54 C 15 2 1,158 34,747 1,287

D-1563 ZALESKI MW DITCH 9/15/2022 10:27 B 10 2 356 7,119 264
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D-1000 WIREGRASS DITCH 8/24/2022 8:40 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1003 BUTLER S. DITCH 8/22/2022 13:12 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1004 BUTLER S. DITCH 8/24/2022 13:53 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1005 BUTLER S. DITCH 8/24/2022 13:48 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1006 WIREGRASS DITCH 9/2/2022 9:53 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1007 WIREGRASS DITCH 11/30/2022 10:14 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1018 MURBACH DITCH 9/6/2022 8:31 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1027 WIREGRASS DITCH 9/7/2022 11:07 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1029 KUJAWSKI DITCH 9/13/2022 8:09 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1030 KUJAWSKI DITCH 9/1/2022 12:50 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1031 WOLF CREEK WEST 9/13/2022 9:10 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1032 WOLF CREEK WEST 9/13/2022 8:37 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1033 WOLF CREEK WEST 9/13/2022 8:31 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1034 ZALESKI DITCH 9/15/2022 12:25 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1036 ZALESKI DITCH 9/15/2022 11:57 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1038 STONE DITCH 9/15/2022 13:44 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1039 STONE DITCH 9/14/2022 12:52 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1040 STONE DITCH 9/26/2022 10:51 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1041 STONE DITCH 9/26/2022 9:45 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1046 RYAN DITCH 10/4/2022 13:01 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1047 RYAN DITCH 10/4/2022 12:58 C Blocking > 75% of the Segment Cross Section 0 4
D-1050 BUCHMAN DITCH 10/13/2022 9:37 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1051 BUCHMAN DITCH 10/13/2022 10:42 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1061 BLYSTONE DITCH 10/20/2022 10:08 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1062 BLYSTONE DITCH 10/14/2022 10:24 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1065 RAKESTRAW DITCH 10/28/2022 10:51 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1066 RAKESTRAW DITCH 10/28/2022 13:30 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1067 COREY DITCH 10/28/2022 12:42 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1068 COREY DITCH 10/28/2022 12:51 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1069 EMERICK DITCH 11/2/2022 9:13 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1070 EMERICK DITCH 11/2/2022 8:26 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1072 AUMEND DITCH 11/3/2022 11:15 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1073 AUMEND DITCH 11/3/2022 11:19 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1091 KEENER DITCH 9/16/2022 12:25 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1092 KEENER DITCH 9/16/2022 12:33 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1429 MURBACH DITCH 9/6/2022 8:40 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1433 RAKESTRAW DITCH 10/19/2022 10:39 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1435 RAKESTRAW DITCH 10/28/2022 9:52 C Blocking 25 - 75% of the Segment Cross Section 5 4
D-1438 ZALESKI DITCH 9/15/2022 9:45 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1439 ZALESKI DITCH 9/15/2022 10:20 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1441 QUARRY DITCH 11/30/2022 8:52 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1446 GREETHAM DITCH 11/3/2022 10:13 C Blocking > 75% of the Segment Cross Section 0 1
D-1451 SCHERER DITCH 11/4/2022 12:31 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-1455 GRAY DITCH 10/28/2022 13:47 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1456 COREY DITCH 10/28/2022 13:08 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1463 HOLLOWAY DITCH 9/16/2022 13:20 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1472 HOLLOWAY DITCH 9/19/2022 9:39 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1473 HOLLOWAY DITCH 9/19/2022 9:03 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1512 WIREGRASS DITCH 9/7/2022 10:45 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1513 WIREGRASS DITCH 9/7/2022 11:04 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1514 GALE RUN DITCH 9/30/2022 12:38 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1519 STONE DITCH 9/14/2022 13:41 D Blocking > 75% of the Segment Cross Section 0 4
D-1520 STONE DITCH 9/14/2022 13:52 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1521 STONE DITCH 9/14/2022 13:02 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1545 FOX HOLLOW S. DITCH 9/19/2022 12:38 B Blocking 25 - 75% of the Segment Cross Section 5 4
D-1546 FOX HOLLOW S. DITCH 9/19/2022 12:06 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1553 STONE DITCH 9/14/2022 13:44 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1554 FARNSWORTH DITCH 10/14/2022 10:39 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1555 FARNSWORTH DITCH 10/14/2022 10:10 C Blocking <25% of the Segment Cross Section 5 1
D-1559 EBER KUJAWSKI DT 9/2/2022 8:17 C Blocking > 75% of the Segment Cross Section 0 4
D-1563 ZALESKI MW DITCH 9/15/2022 10:27 B Blocking <25% of the Segment Cross Section 0 1
D-1564 STILLWATER DITCH 9/19/2022 10:50 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1584 WIREGRASS DITCH 8/22/2022 14:32 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1590 MARSHALL DITCH 11/8/2022 9:02 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1591 SCHERER DITCH 11/7/2022 9:37 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1604 BLYSTONE DITCH 11/7/2022 8:22 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1605 MOSER DITCH 10/20/2022 12:32 C Blocking 25 - 75% of the Segment Cross Section 0 1

Swan Creek Petition Ditch Segment Log Jam and Tree Removal Inspection Data
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D-1607 RYAN DITCH 10/4/2022 11:47 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-1608 RYAN DITCH 10/4/2022 11:43 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1623 RYAN DITCH 10/4/2022 13:11 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1624 BAUMBERGER DITCH 11/7/2022 9:51 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1625 KURTZ DITCH 11/7/2022 13:20 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1626 KURTZ DITCH 11/7/2022 12:33 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1627 BLYSTONE DITCH 10/20/2022 9:57 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1628 BLYSTONE DITCH 10/20/2022 13:09 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1640 EMERICK DITCH 11/2/2022 10:25 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1646 WIREGRASS DITCH 9/7/2022 8:33 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1647 WIREGRASS DITCH 9/7/2022 10:19 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1657 RAKESTRAW DITCH 10/19/2022 10:13 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1658 RAKESTRAW DITCH 10/19/2022 10:27 C Blocking 25 - 75% of the Segment Cross Section 2 4
D-1661 BAUMBERGER DITCH 11/7/2022 9:45 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1664 SCHERER DITCH 11/7/2022 9:25 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1666 BLYSTONE DITCH 10/20/2022 12:47 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1691 BUTLER S. DITCH 8/22/2022 13:37 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1694 KUJAWSKI DITCH 9/2/2022 8:50 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1700 BAUM DITCH 11/2/2022 13:26 B Blocking <25% of the Segment Cross Section 0 1
D-1708 MATZINGER S. DITCH 9/20/2022 12:39 B Blocking 25 - 75% of the Segment Cross Section 0 8
D-1710 KEENER DITCH 9/19/2022 9:12 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1711 HOLLOWAY DITCH 9/19/2022 9:21 C Blocking > 75% of the Segment Cross Section 0 4
D-1716 BAUM DITCH 11/3/2022 8:49 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1720 GALE RUN DITCH 10/4/2022 8:59 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-1721 GALE RUN DITCH 11/30/2022 10:31 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1729 JEFFERS W. DITCH 11/7/2022 13:47 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1747 GRAY DITCH 10/31/2022 10:07 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1748 MORSE DITCH 9/22/2022 10:40 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1749 MORSE DITCH 9/22/2022 10:25 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1753 FRANKFORT DITCH 11/21/2022 8:26 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1754 FRANKFORT DITCH 11/18/2022 9:42 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1755 GALE RUN DITCH 9/30/2022 13:50 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1756 WIREGRASS DITCH 8/24/2022 13:11 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1757 FOX HOLLOW S. DITCH 9/19/2022 12:19 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1767 WIREGRASS DITCH 9/2/2022 9:49 B Blocking <25% of the Segment Cross Section 0 1
D-1772 MATZINGER S. DITCH 9/20/2022 12:47 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1780 KUJAWSKI DITCH 9/2/2022 9:09 C Blocking > 75% of the Segment Cross Section 0 4
D-1862 MCNETT DITCH 11/21/2022 9:00 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1863 MCNETT DITCH 11/18/2022 9:50 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1864 DRENNAN DITCH 8/22/2022 12:12 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1865 DRENNAN DITCH 8/25/2022 13:22 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1866 DRENNAN DITCH 8/26/2022 11:02 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1867 DRENNAN DITCH 8/30/2022 14:18 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1868 DRENNAN DITCH 9/1/2022 7:40 D Blocking 25 - 75% of the Segment Cross Section 0 1
D-1869 DRENNAN DITCH 8/30/2022 8:45 D Blocking 25 - 75% of the Segment Cross Section 0 1
D-1870 DRENNAN DITCH 8/30/2022 8:30 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1871 DRENNAN DITCH 8/25/2022 13:38 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1872 DRENNAN DITCH 8/25/2022 13:41 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1873 DRENNAN DITCH 8/25/2022 13:55 B Blocking <25% of the Segment Cross Section 0 1
D-1874 DRENNAN DITCH 8/25/2022 14:20 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1875 DRENNAN DITCH 8/25/2022 14:19 B Blocking <25% of the Segment Cross Section 0 1
D-1876 AI CREEK 9/6/2022 12:40 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1877 PRAIRIE S. DITCH 9/7/2022 9:32 C Blocking <25% of the Segment Cross Section 0 4
D-1878 ZALESKI DITCH 9/15/2022 8:28 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1879 WOLF CREEK WEST 8/30/2022 14:40 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1880 WOLF CREEK WEST 8/30/2022 8:25 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1881 WOLF CREEK WEST 8/30/2022 7:51 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1887 MCNETT DITCH 11/18/2022 10:00 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1888 PRAIRIE S. DITCH 9/7/2022 10:12 B Blocking <25% of the Segment Cross Section 0 4
D-1889 PRAIRIE S. DITCH 9/7/2022 9:47 C Blocking <25% of the Segment Cross Section 0 4
D-1890 PRAIRIE S. DITCH 9/7/2022 7:41 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1891 PRAIRIE S. DITCH 9/7/2022 7:53 C Blocking <25% of the Segment Cross Section 0 1
D-1892 PRAIRIE S. DITCH 9/2/2022 13:00 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1893 PRAIRIE S. DITCH 9/6/2022 7:43 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1894 PRAIRIE S. DITCH 11/21/2022 12:50 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1895 PRAIRIE S. DITCH 9/2/2022 12:19 C Blocking <25% of the Segment Cross Section 0 1
D-1896 BLUE CREEK 11/3/2022 9:20 D Blocking 25 - 75% of the Segment Cross Section 0 4
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D-1897 BLUE CREEK 11/2/2022 14:12 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1898 BLUE CREEK 11/2/2022 12:55 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1899 BLUE CREEK 11/2/2022 8:42 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1900 BLUE CREEK 10/31/2022 11:55 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1901 BLUE CREEK 10/31/2022 11:03 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1902 BLUE CREEK 11/3/2022 13:35 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1903 BLUE CREEK 11/3/2022 13:43 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1904 BLUE CREEK 11/4/2022 10:18 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1905 NEISS DITCH 9/28/2022 8:52 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-1906 NEISS DITCH 9/28/2022 9:12 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1907 HARRIS DITCH 11/4/2022 13:42 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1908 HARRIS DITCH 11/4/2022 12:38 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1909 HARRIS DITCH 11/4/2022 12:10 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1910 HARRIS DITCH 11/4/2022 10:16 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1911 HARRIS DITCH 11/4/2022 9:44 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1912 HARRIS DITCH 11/4/2022 9:06 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1913 HARRIS DITCH 11/3/2022 14:10 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1914 HARRIS DITCH 11/7/2022 11:57 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1915 HARRIS DITCH 11/7/2022 12:11 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1916 HARRIS DITCH 11/3/2022 11:48 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1917 HARRIS DITCH 11/8/2022 9:27 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1918 HARRIS DITCH 11/7/2022 13:07 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1919 HARRIS DITCH 11/7/2022 12:44 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1929 MCNETT DITCH 11/21/2022 8:47 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1930 MCNETT DITCH 11/21/2022 8:09 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1931 FRANKFORT DITCH 11/18/2022 9:36 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1932 FRANKFORT DITCH 11/18/2022 9:15 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1933 FRANKFORT DITCH 11/18/2022 9:00 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1934 DRENNAN DITCH 8/24/2022 9:23 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1935 DRENNAN DITCH 11/18/2022 9:31 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1936 DRENNAN DITCH 8/24/2022 7:50 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1944 DRENNAN DITCH 8/24/2022 7:49 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1945 DRENNAN DITCH 8/24/2022 7:39 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1946 DRENNAN DITCH 8/22/2022 14:03 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1947 DRENNAN DITCH 8/15/2022 12:55 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1948 DRENNAN DITCH 8/22/2022 12:35 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-1949 WOLF CREEK WEST 8/31/2022 13:05 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1950 WOLF CREEK WEST 8/31/2022 13:27 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1951 WOLF CREEK WEST 8/31/2022 14:13 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1952 WOLF CREEK WEST 9/13/2022 12:56 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1953 WOLF CREEK WEST 9/13/2022 12:41 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1954 DRENNAN DITCH 8/25/2022 14:02 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1955 PRAIRIE S. DITCH 8/24/2022 9:55 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1956 PRAIRIE S. DITCH 8/24/2022 10:03 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1957 PRAIRIE S. DITCH 8/24/2022 10:27 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1958 PRAIRIE S. DITCH 9/2/2022 11:45 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1959 ZALESKI DITCH 9/15/2022 8:50 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1960 WOLF CREEK WEST 9/13/2022 9:57 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1961 WOLF CREEK WEST 9/13/2022 9:47 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1962 WOLF CREEK WEST 9/13/2022 12:10 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1963 CAIRL DITCH 11/30/2022 8:39 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1964 CAIRL DITCH 9/15/2022 7:41 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-1966 CAIRL DITCH 9/13/2022 13:20 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-1967 CAIRL DITCH 11/30/2022 8:05 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1968 CAIRL DITCH 11/30/2022 9:08 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1969 CAIRL DITCH 11/30/2022 8:22 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1970 CAIRL DITCH 11/30/2022 8:19 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1971 CAIRL DITCH 9/13/2022 13:43 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1972 CAIRL DITCH 9/13/2022 13:52 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-1973 CAIRL DITCH 9/14/2022 8:12 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-1974 HARRIS DITCH 11/4/2022 12:49 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-1975 PRAIRIE S. DITCH 8/24/2022 12:42 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-1976 PRAIRIE S. DITCH 9/2/2022 11:19 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2044 WOLF CREEK WEST 9/13/2022 14:08 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2045 WOLF CREEK WEST 9/13/2022 14:25 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2047 WOLF CREEK WEST 9/14/2022 8:49 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2049 BLUE CREEK 10/14/2022 14:02 C Blocking 25 - 75% of the Segment Cross Section 0 8
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D-2050 BLUE CREEK 11/4/2022 10:52 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2051 BLUE CREEK 11/4/2022 13:16 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2052 BLUE CREEK 11/4/2022 13:30 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2053 BLUE CREEK 11/4/2022 13:54 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2054 BLUE CREEK 10/27/2022 10:24 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2055 BLUE CREEK 10/27/2022 9:10 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2056 BLUE CREEK 10/27/2022 9:28 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2057 BLUE CREEK 10/27/2022 8:43 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2058 BLUE CREEK 10/19/2022 13:58 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2059 BLUE CREEK 10/19/2022 14:21 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2060 BLUE CREEK 10/19/2022 14:25 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2062 AI CREEK 9/6/2022 12:01 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2063 AI CREEK 9/7/2022 9:21 B Blocking <25% of the Segment Cross Section 0 1
D-2064 AI CREEK 9/7/2022 8:47 B Blocking <25% of the Segment Cross Section 0 1
D-2065 AI CREEK 9/27/2022 13:23 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-2066 AI CREEK 9/28/2022 10:15 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2067 AI CREEK 9/28/2022 10:21 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2083 DRENNAN DITCH 8/30/2022 13:55 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2084 BLYSTONE DITCH 10/14/2022 9:44 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2085 BLYSTONE DITCH 10/14/2022 9:08 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2086 BLYSTONE DITCH 10/13/2022 12:15 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2087 BLYSTONE DITCH 10/13/2022 12:50 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-2088 BLYSTONE DITCH 10/13/2022 13:22 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2089 BLYSTONE DITCH 9/22/2022 10:12 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2115 SWAN CREEK 9/14/2022 9:48 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2116 SWAN CREEK 9/14/2022 9:37 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2119 SWAN CREEK 9/22/2022 12:01 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2169 SWAN CREEK 9/28/2022 10:35 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2170 SWAN CREEK 9/28/2022 11:53 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2171 SWAN CREEK 9/28/2022 13:43 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2172 SWAN CREEK 9/28/2022 14:15 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2173 SWAN CREEK 9/30/2022 9:13 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2174 SWAN CREEK 9/30/2022 10:09 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2175 SWAN CREEK 9/30/2022 10:43 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2176 SWAN CREEK 9/30/2022 13:38 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2177 SWAN CREEK 10/4/2022 10:20 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2178 SWAN CREEK 10/4/2022 10:22 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2179 SWAN CREEK 10/4/2022 10:26 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2180 SWAN CREEK 10/4/2022 10:28 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2181 SWAN CREEK 10/18/2022 12:48 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2183 SWAN CREEK 10/18/2022 12:05 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2184 SWAN CREEK 10/18/2022 11:15 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-2185 SWAN CREEK 10/14/2022 13:21 D Blocking > 75% of the Segment Cross Section 0 8
D-2186 SWAN CREEK 10/14/2022 12:36 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-2187 SWAN CREEK 10/10/2022 14:18 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2191 SWAN CREEK 10/13/2022 10:11 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2193 SWAN CREEK 9/22/2022 11:47 C Blocking <25% of the Segment Cross Section 0 1
D-2194 SWAN CREEK 9/20/2022 13:40 C Blocking <25% of the Segment Cross Section 0 4
D-2195 SWAN CREEK 9/20/2022 12:21 C Blocking <25% of the Segment Cross Section 0 1
D-2196 SWAN CREEK 9/19/2022 13:59 C Blocking <25% of the Segment Cross Section 0 4
D-2197 SWAN CREEK 9/19/2022 13:03 C Blocking <25% of the Segment Cross Section 0 4
D-2198 SWAN CREEK 9/19/2022 10:20 C Blocking <25% of the Segment Cross Section 0 4
D-2199 SWAN CREEK 9/19/2022 10:14 C Blocking <25% of the Segment Cross Section 0 1
D-2200 SWAN CREEK 9/14/2022 0:07 C Blocking 25 - 75% of the Segment Cross Section 5 1
D-2201 SWAN CREEK 9/14/2022 10:52 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2202 SWAN CREEK 9/14/2022 10:43 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2203 SWAN CREEK 9/14/2022 10:27 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2243 SWAN CREEK 9/22/2022 11:53 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2244 SWAN CREEK 9/22/2022 11:02 C Blocking <25% of the Segment Cross Section 0 4
D-2245 SWAN CREEK 9/30/2022 13:42 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2246 SWAN CREEK 10/4/2022 10:14 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2247 SWAN CREEK 10/14/2022 13:49 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2248 SWAN CREEK 10/14/2022 13:42 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2302 GRAY DITCH 9/1/2022 11:06 C Blocking > 75% of the Segment Cross Section 0 4
D-2304 GRAY DITCH 9/1/2022 11:13 C Blocking > 75% of the Segment Cross Section 0 1
D-2309 STRAYER DITCH 9/19/2022 11:06 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2710 CUNNINGHAM S. DITCH 9/7/2022 13:12 C Blocking 25 - 75% of the Segment Cross Section 0 4
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D-2711 CUNNINGHAM S. DITCH 9/7/2022 13:30 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2712 CUNNINGHAM S. DITCH 9/7/2022 12:34 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-2713 CUNNINGHAM S. DITCH 9/7/2022 12:54 C Blocking > 75% of the Segment Cross Section 0 1
D-2723 HOLLOWAY DITCH 11/30/2022 9:26 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2727 GRUENKE DITCH 9/1/2022 8:46 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2728 GRUENKE DITCH 9/1/2022 9:09 B Blocking > 75% of the Segment Cross Section 0 4
D-2737 POST OFFICE DITCH 9/20/2022 14:00 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2738 POST OFFICE DITCH 9/20/2022 13:04 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2739 GRUENKE DITCH 9/1/2022 8:26 D Blocking > 75% of the Segment Cross Section 0 8
D-2740 EVERETT DITCH 9/13/2022 10:40 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2741 EVERETT DITCH 9/1/2022 12:27 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-2742 EVERETT DITCH 9/1/2022 12:25 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-2743 EVERETT DITCH 9/1/2022 12:18 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2815 ZALESKI DITCH 9/15/2022 10:33 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2816 GALE RUN DITCH 9/27/2022 12:29 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2821 SWAN CREEK 10/18/2022 12:21 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-2822 SWAN CREEK 9/28/2022 10:57 D Blocking > 75% of the Segment Cross Section 0 4
D-2823 SWAN CREEK 9/30/2022 10:28 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2858 OLD AIRPORT DITCH 9/2/2022 7:35 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-2887 SWAN CREEK 9/14/2022 10:25 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2888 SWAN CREEK 9/14/2022 12:10 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-2905 KALLAGHER DITCH 11/18/2022 8:21 C Blocking > 75% of the Segment Cross Section 0 4
D-2906 KALLAGHER DITCH 11/18/2022 8:15 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-2907 KALLAGHER DITCH 11/18/2022 8:13 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-2942 HALL S. DITCH 11/30/2022 12:08 A Blocking 25 - 75% of the Segment Cross Section 0 1
D-2943 HALL S. DITCH 11/30/2022 12:03 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-311 GOOD DITCH 8/26/2022 23:16 C Blocking > 75% of the Segment Cross Section 0 8
D-312 GOOD DITCH 8/26/2022 11:38 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-313 GOOD DITCH 8/26/2022 12:30 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-314 GOOD DITCH 8/26/2022 12:38 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-315 GOOD DITCH 8/26/2022 13:12 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-316 GOOD DITCH 8/26/2022 13:25 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-317 GOOD DITCH 8/29/2022 12:34 D Blocking 25 - 75% of the Segment Cross Section 0 1
D-318 GOOD DITCH 8/29/2022 12:44 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-320 GOOD DITCH 8/29/2022 12:48 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-321 GOOD DITCH 8/29/2022 13:13 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-322 GOOD DITCH 11/30/2022 7:46 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-323 GOOD DITCH 8/29/2022 13:22 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-325 GOOD DITCH 8/30/2022 7:29 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-328 KALLAGHER DITCH 8/29/2022 14:21 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-329 KALLAGHER DITCH 8/29/2022 13:58 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-330 KALLAGHER DITCH 8/29/2022 13:44 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-336 WIREGRASS DITCH 8/24/2022 8:27 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-337 WIREGRASS DITCH 9/2/2022 10:13 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-357 MCNETT DITCH 11/21/2022 9:33 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-378 BUTLER S. DITCH 9/1/2022 13:39 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-395 PALMER DITCH 8/24/2022 13:23 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-470 EMERICK DITCH 10/31/2022 12:09 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-471 BAUM DITCH 10/19/2022 9:30 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-472 BAUM DITCH 10/19/2022 9:48 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-474 BAUM DITCH 11/2/2022 12:40 C Blocking 25 - 75% of the Segment Cross Section 0 4

D-4754 YASHURA DITCH 11/2/2022 11:15 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-476 EMERICK DITCH 10/19/2022 10:05 C Blocking 25 - 75% of the Segment Cross Section 0 8

D-4762 CAIRL DITCH 9/15/2022 7:30 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-480 HARDING DITCH 11/2/2022 13:45 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-481 NETCHER DITCH 11/2/2022 12:31 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-489 RAKESTRAW DITCH 10/28/2022 9:44 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-493 BALDWIN DITCH 11/3/2022 9:04 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-494 BALDWIN DITCH 11/2/2022 14:01 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-498 RIPKA DITCH 11/3/2022 9:52 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-499 RIPKA DITCH 11/3/2022 10:24 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-500 GREETHAM DITCH 11/3/2022 10:40 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-501 GRAY DITCH 10/31/2022 10:24 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-502 KOSCH DITCH 10/28/2022 9:17 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-503 AUMEND DITCH 11/3/2022 12:05 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-504 LAVER DITCH 11/3/2022 12:55 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-507 RUHM DITCH 11/4/2022 11:47 B Blocking 25 - 75% of the Segment Cross Section 0 1
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D-508 MARSHALL DITCH 11/8/2022 8:08 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-509 KURTZ DITCH 11/8/2022 8:45 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-510 JEFFERS E. DITCH 11/4/2022 9:25 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-511 BAUMBERGER DITCH 11/4/2022 9:47 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-512 JEFFERS E. DITCH 11/7/2022 11:09 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-514 STUDER DITCH 11/4/2022 12:08 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-515 SCHERER DITCH 11/4/2022 12:20 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-516 SCHERER DITCH 11/7/2022 9:10 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-517 SCHERER DITCH 11/7/2022 9:18 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-540 DISHER S. DITCH 11/7/2022 8:03 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-541 DISHER S. DITCH 10/20/2022 13:35 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-551 BUCHER DITCH 10/14/2022 12:01 D Blocking > 75% of the Segment Cross Section 0 8
D-558 MOSER DITCH 10/20/2022 11:20 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-560 FARNSWORTH DITCH 10/20/2022 10:42 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-589 STONE DITCH 9/27/2022 11:39 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-590 STONE DITCH 9/27/2022 10:42 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-596 JOS HAINS DITCH 9/20/2022 11:41 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-597 JOS HAINS DITCH 9/19/2022 13:46 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-610 WEOT DITCH 9/26/2022 12:16 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-611 WEOT DITCH 9/15/2022 13:02 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-612 WEOT DITCH 9/15/2022 13:05 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-613 WEOT DITCH 9/15/2022 12:48 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-615 ZALESKI DITCH 9/15/2022 10:45 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-619 WEOT DITCH 9/15/2022 12:10 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-620 HARRON DITCH 9/26/2022 12:43 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-621 HARRON DITCH 9/26/2022 12:25 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-628 KEENER DITCH 9/16/2022 13:10 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-629 KEENER DITCH 9/16/2022 12:52 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-630 KEENER DITCH 9/19/2022 9:45 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-632 STONEGATE DITCH 9/14/2022 12:26 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-633 BRANDYWINE DITCH 9/19/2022 10:05 C Blocking > 75% of the Segment Cross Section 0 4
D-638 BUCK DITCH 9/16/2022 12:07 B Blocking > 75% of the Segment Cross Section 0 1
D-639 BUCK DITCH 9/15/2022 14:11 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-640 BUCK DITCH 9/15/2022 14:03 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-641 BUCK DITCH 9/15/2022 13:54 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-642 ZALESKI DITCH 9/15/2022 9:08 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-643 ZALESKI DITCH 9/15/2022 8:54 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-644 STENGLE DITCH 9/15/2022 9:00 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-656 MUNTWILLER DITCH 9/7/2022 13:39 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-657 MUNTWILLER DITCH 9/7/2022 12:15 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-661 CUNNINGHAM S. DITCH 9/7/2022 13:53 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-673 BUTLER S. DITCH 9/13/2022 10:28 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-676 QUARRY DITCH 11/30/2022 8:30 B Blocking 25 - 75% of the Segment Cross Section 0 4

D-6760 SWAN CREEK 10/14/2022 11:05 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-6761 SWAN CREEK 10/12/2022 14:01 D Blocking 25 - 75% of the Segment Cross Section 0 1
D-6762 SWAN CREEK 10/13/2022 10:14 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-677 SCOTT DITCH 9/13/2022 10:55 C Blocking 25 - 75% of the Segment Cross Section 0 4

D-6771 STONE DITCH 9/26/2022 12:04 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-6772 PRAIRIE S. DITCH 8/17/2022 12:29 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-6773 BUCHMAN DITCH 10/13/2022 11:15 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-678 SCOTT DITCH 9/13/2022 11:03 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-679 SCOTT  DITCH 9/13/2022 11:10 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-680 SCOTT DITCH 11/30/2022 8:11 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-682 BLAIR DITCH 8/24/2022 14:23 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-692 BLAIR DITCH 9/1/2022 10:11 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-698 BLAIR DITCH 9/1/2022 10:29 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-699 BLAIR DITCH 9/1/2022 10:24 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-701 BLAIR DITCH 9/1/2022 10:42 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-702 BLAIR DITCH 9/13/2022 12:23 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-705 GRUENKE DITCH 9/1/2022 8:15 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-707 GRUENKE DITCH 8/31/2022 13:42 C Blocking 25 - 75% of the Segment Cross Section 0 4

D-7173 BLYSTONE DITCH 10/13/2022 13:10 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-7175 BLYSTONE DITCH 10/13/2022 12:28 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-7182 KUJAWSKI DITCH 9/13/2022 7:45 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-7183 KUJAWSKI DITCH 9/13/2022 8:00 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-7185 KUJAWSKI DITCH 9/2/2022 7:43 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-7186 KUJAWSKI DITCH 9/2/2022 8:28 C Blocking 25 - 75% of the Segment Cross Section 0 1
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D-765 KUJAWSKI DITCH 9/2/2022 7:53 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-768 BLAIR DITCH 9/1/2022 9:25 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-776 AUMEND DITCH 11/3/2022 12:18 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-777 AUMEND DITCH 11/3/2022 13:01 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-789 MURBACH DITCH 9/6/2022 13:41 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-790 MURBACH DITCH 9/6/2022 13:11 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-791 MURBACH DITCH 9/6/2022 13:32 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-794 EMERICK DITCH 11/2/2022 9:46 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-796 GRAY DITCH 10/31/2022 9:38 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-797 GRAY DITCH 10/31/2022 10:43 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-798 RAKESTRAW DITCH 10/31/2022 10:50 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-799 AUMEND DITCH 11/3/2022 13:29 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-800 AUMEND DITCH 11/3/2022 13:39 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-801 RAKESTRAW DITCH 11/4/2022 10:46 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-825 RAKESTRAW DITCH 10/28/2022 10:22 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-826 RAKESTRAW DITCH 10/28/2022 10:27 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-827 RAKESTRAW DITCH 10/28/2022 10:00 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-828 RAKESTRAW DITCH 10/28/2022 10:18 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-829 COREY DITCH 10/28/2022 13:12 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-830 RAKESTRAW DITCH 10/28/2022 13:18 C Blocking 25 - 75% of the Segment Cross Section 0 8
D-833 BAUM DITCH 11/3/2022 8:32 D Blocking 25 - 75% of the Segment Cross Section 0 8
D-858 GALE RUN DITCH 9/27/2022 12:33 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-859 GALE RUN DITCH 9/27/2022 12:58 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-860 GALE RUN DITCH 10/4/2022 8:57 D Blocking 25 - 75% of the Segment Cross Section 0 4
D-862 DOREN DITCH 11/4/2022 9:01 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-863 DOREN DITCH 11/4/2022 8:57 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-875 BAUMBERGER DITCH 11/7/2022 10:06 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-876 BAUMBERGER DITCH 11/7/2022 10:15 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-877 JEFFERS E. DITCH 11/7/2022 10:40 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-878 JEFFERS E. DITCH 11/7/2022 10:28 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-879 JEFFERS E. DITCH 11/7/2022 10:46 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-880 JEFFERS E. DITCH 11/7/2022 10:54 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-881 JEFFERS W. DITCH 11/7/2022 13:39 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-882 JEFFERS W. DITCH 11/7/2022 12:14 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-883 COLE DITCH 11/8/2022 9:55 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-885 MARSHALL DITCH 11/8/2022 8:51 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-886 MARSHALL DITCH 11/8/2022 8:26 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-887 DISHER S. DITCH 11/7/2022 8:57 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-888 DISHER S. DITCH 11/7/2022 9:04 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-891 BUCHMAN DITCH 10/13/2022 11:25 B Blocking 25 - 75% of the Segment Cross Section 0 4
D-892 BUCHMAN DITCH 10/13/2022 10:51 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-893 FARNSWORTH DITCH 10/20/2022 10:30 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-894 FARNSWORTH DITCH 10/14/2022 10:08 C Blocking <25% of the Segment Cross Section 0 1
D-901 MOLLENKOPF DITCH 9/22/2022 13:02 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-902 MOLLENKOPF DITCH 9/22/2022 12:39 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-903 MOLLENKOPF DITCH 9/22/2022 12:50 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-904 STONE DITCH 9/15/2022 13:17 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-945 HALL N. DITCH 6/15/2022 13:05 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-962 FRANKFORT DITCH 11/21/2022 8:35 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-963 FRANKFORT DITCH 11/21/2022 8:40 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-964 FRANKFORT DITCH 11/21/2022 9:12 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-965 FRANKFORT DITCH 11/21/2022 9:18 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-987 BLAIR DITCH 9/1/2022 9:33 B Blocking <25% of the Segment Cross Section 0 1
D-991 BUTLER S. DITCH 9/1/2022 12:37 C Blocking 25 - 75% of the Segment Cross Section 0 1
D-992 BUTLER S. DITCH 9/1/2022 13:22 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-993 BUTLER S. DITCH 9/1/2022 13:13 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-994 BUTLER S. DITCH 9/1/2022 13:11 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-995 WOOD DITCH 9/1/2022 14:15 B Blocking 25 - 75% of the Segment Cross Section 0 1
D-996 WOOD DITCH 11/30/2022 9:52 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-997 BUTLER S. DITCH 8/24/2022 13:45 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-998 BUTLER S. DITCH 8/24/2022 14:10 C Blocking 25 - 75% of the Segment Cross Section 0 4
D-999 WIREGRASS DITCH 8/24/2022 13:14 C Blocking 25 - 75% of the Segment Cross Section 0 1
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